
Last Updated: 5/16/24

DATE TASK ORDER PROJECT AMOUNT ENGINEERING 2022 2023 JAN-JUL AUG SEP OCT NOV DEC TOTAL PAID ADJ BALANCE

6/13/22 Water Main Project-ENG. 19,500.00$             9,040.00$               9,040.00$                 -$                         10,460.00$              

11/14/22 PRJ: 22-1342 IEPA Project Plan-ENG. 25,000.00$             4,375.00$               13,125.00$          7,300.00$               24,800.00$               -$                         200.00$                    

9/11/2023
PRJ: 23-135/          

23-19R Safe Route to Schools-ENG. 6,000.00$              6,000.00$            6,000.00$                 -$                         -$                          

10/9/2023 PRJ: 23-1378 Clayton Ct wtr Main Loop- ENG. 48,500.00$             24,525.00$          8,250.00$               32,775.00$               -$                         15,725.00$              

10/9/2023 Clayton Ct wtr Main Loop- Constr. -$                           -$                         -$                          

Clayton Ct wtr Main Loop-InHouse

3/11/2024 Sidewalk Program-ENG 10,000.00$            -$                           -$                         10,000.00$              

4/8/2024 RES 24-10 Sidewalk Program- InHouse 40,000.00$            -$                           -$                         40,000.00$              

56,000.00$           93,000.00$            13,415.00$            43,650.00$         15,550.00$            -$                         -$                        -$                     -$                       -$                  72,615.00$              -$                         76,385.00$             

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

47,048.30$             94,867.26$             107,096.01$        40,676.97$             97,179.19$              174,047.12$           88,619.49$          70,011.56$            

103,689.63$          118,633.47$           116,980.22$           112,430.13$        111,720.69$           114,727.51$            113,389.96$           119,176.09$        31,422.05$            

(33,526.45)$           (34,817.09)$            (37,148.24)$            (28,849.17)$         (55,218.47)$            (37,859.58)$            (43,314.54)$            (39,105.99)$         (6,873.41)$            

(23,114.88)$           (35,997.42)$            (67,603.23)$            (150,000.00)$      (155,503.05)$          (98,678.03)$         

47,048.30$           94,867.26$            107,096.01$          40,676.97$         97,179.19$            174,047.12$           88,619.49$            70,011.56$         94,560.20$           -$                  -$                          -$                         -$                          

A/O 5/16/24

2012-2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 Total Paid Balance Due

125,603.00$          44,695.00$             46,428.00$             46,280.00$          46,128.00$             46,274.00$              54,158.00$             50,527.00$          52,192.45$            54,669.65$       566,955.10$            33,044.90$               

17,474.45$               94% 15,570.45$              

RES BOARD MEETING DATE LINE-ITEM APPROVED AMT PAID TO DATE BALANCE

- 51-44-532 48,500.00$             8,250.00$              40,250.00$             

23-24R 01-42-514 27,566.00$             25,186.48$            2,379.52$               

- 51-44-542 20,000.00$             18,783.31$            1,216.69$               

- 51-44-532 7,500.00$               7,300.00$              200.00$                  

51-44-512

01-43-512

01-41-512

23-23R 15-46-850 317,323.20$           317,323.20$           

23-23R 15-46-502 57,283.24$             16,317.37$            40,965.87$             

-$                        

TOTAL 496,172.44$           75,837.16$            420,335.28$           

DATE TASK ORDER PROJECT AMOUNT ENGINEERING 2022 JAN - JUN JUL AUG SEP OCT NOV DEC TOTAL PAID ADJ BALANCE

2/13/2023 2023 Road Project-Constr 226,936.29$          160,554.86$           10,339.43$            170,894.29$             -$                         56,042.00$              

2/13/2023 2023 Road Pj - Engin Des 18,812.75$             16,137.25$          964.50$                   303.00$               1,367.50$              18,772.25$               -$                         40.50$                      

2/13/2023 2023 Road Pj - Engin Con 10,688.97$             8,694.00$            1,554.00$               354.50$                   77.25$              10,679.75$               -$                         9.22$                        

JPMC ROCK SALT SALT FOR ROADWAYS 2023-2024

18,000.00$             POWEREDGE R450 RACK SERVER ROCKFORD IT NEW SERVER TO MANAGE SOFTWARE AND INSTALLATION 18,000.00$             

Approved Expenses

Com Ed Utility Tax 

Carryover/prior year

Tracking construction and engineering payments for large projects in the fiscal year.

2024                                                                                                  Month Ending: 5/31/24

Completed with Outstanding Balances

Beginning Balance

600,000.00$                                                                                                          

DESCRIPTION

Approved Expenses 2024

ITEM

WATER MAIN LOOPING FEHR GRAHAM ENGINEERING CLAYTON COURT WATER LOOPING 

WATER MAIN SUPPLIES CORE & MAIN CLAYTON COURT WATER LOOPING 

ROAD SALT

MFT ROAD PROJECT

MFT ENGINEERING EXPENSEMFT ENGINEERING FEHR GRAHAM

October 9, 2023

December 11, 2023

January 8, 2024

January 8, 2024

January 8, 2024

December 11, 2023

December 11, 2023

24-02R

FEHR GRAHAMFEHR GRAHAM PROPOSAL PHASE 1 ARCHAEOLOGICAL SURVEY- IEPA PROJ 

24 ROADWAY PROJECTMFT/BEST BIDDER

VENDOR

Tracking items or services that were approved in the fiscal year.

Tax Received

 5% Tax on Electricity in the Village.  Revenue pays for street lighting and road projects.

Sullivan's Sales Tax Rebate Agreement
 Annexation Agreement that 35% of Sales tax is rebated annually until $600,000 is reached.

Cost of Lighting

Cost of Street project(s)

Balance

Accrued liability for 2024


	2023 Projects

