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                                                       Line A.    

a. UCA has made the Connection to Tower 3.  

b. Concrete will be poured Weather Permitting. 

c. The Railroad Bore Is scheduled for February 4th. 


