<HzonelStan ALCOVE AVE Jul-30-26 12:20 PM

DIRT & PAVING JULY SCHEDULE UPDATE DD = 7-30-26

Activity ID Activity Name Original Duration | Start Finish | May 03 May 10 May 17 May 24 Jun 07 Jun 14 Jun21 Jun28 Jul05 Jul12 Jul19 Aug 02 Aug 09 Aug 16
TIW| T|F|S|S[M T|W| T[F[S[S|M| T|W|T|F|S|S|M[T(W|T|F|S M| T|W[T|F|S M| T(W[T|F|S M| T(W[T|F|S M| T(W[T|F|S|S|M| T|W|
May-04-26 08:00AMA | JuF01-27 04:00 PM ——— —— . e —————

ALCOVE A PRO
ADMINISTRATION 3900 May-04-260800AMA  Jul-30-26 08:00 AM : ; Jul‘j30-26 08:00 AM,ADMINISTRATION
G1000 PROJECT START 000 May-04-26 0800AMA PROJECTSTART :
G1010 SUBMITTALS 1000 May-04-26 0800AMA | May-15-26 0400 PMA SUBMITTALS | |
G1020 RAILROAD ROE AGREEMENT 1500 May-04-26 0800AMA | Jun-23-26 04:00 PMA :
G1030 WATCO MATERIALS PROCUREMENT 3000 May-04-26 0800AMA  Jun-17-26 04:00 PMA ; ] : I B e e
G1040 BOX CULVERTLEADTME 1500 May-04-26 0800AMA | May-18-26 04:00 PMA BOX CULVERTLEADTME | 3 i
G1050 PROJECTTIVE 000 May-04-260800AMA | Ju-30-26 08:00 AM PROJECTTIME
CONSTRUCTION 41700 May-04-26 0800AMA  Jun-24-27 04:00 PM " " "
PHASE 1 - BEGIN TO STA 1005+76.16 17200 May-04-26 0800AMA  Oct-22-26 04:00 PM
LS1000 INSTALL PROJECTSIGNAGE 200 May-04-260800AMA | May-05-260400PMA [ INSTALLPROJECTSIGNAGE T T B R e e A B B e e I
LS1010 INSTALL SWPPBMP 200 May-06-26 0800AMA | May-07-26 04:00 PMA INSTALL SWPPBMP 3 i
151020 PREPROW-P1 500 May-08-26 0800AMA | May-14-26 0400 PMA PREP ROW-P1 ; :
151030 EXCAVATION TO EMBANKMENT (NON RAILROAD) 1500 May-15-26 0800AMA | Jun-01-26 04:00 PMA EXCAVATION TO EMBANKMENT (NON RAILROAD : :
DLY1000 EXISTING POLES NOT RELOCATED 000 Jun-01-260800 AMA | JuF30-26 08:00 AM ‘ : EXISTING POLES NOT RELOCATED
L1050 INSTALL CULVERT#3 500 Jun-01-260800AMA | Jun-02:260400PMA | - INSTALL CULVERT#3 h N
LS1060 INSTALL CULVERT#2 500 Jun-03-260800 AMA  Jun-04-26 04:00 PMA ’1—- INSTALL CULVERT#2 i
RR1000 RAILROAD SUBCONTRACTOR WORK 2000 Jun-18-26 0800 AMA  Jun-19-26 04:00 PMA ;
151080 FINISH SUBGRADE -P1 500 Ju09-260800 AMA | Juk24-26 04:00 PMA RADE -P1
LS1070 INSTALL CULVERT#1 500 Ju-14-260800 AMA | Juk17-2604:00 PMA
1S1040 EXCAVATION TO EMBANKMENT (RAILROAD) 1000 Jul-30-26 08:00 AM Aug-12-26 0400 PM — [j EXCAVATION TO EMBAN
LS1100 POUR INSIDE LANE -P1 500 JuF30-260800AM | Aug-05-2604:00 PM : POUR INSIDE LANE[ P1
LS1120 CURE INSIDE LANE-P1 400 Aug-06-260800AM | Aug-09-26 0400 PM CURE [NSIDE LANE -P1
LS1110 POUR OUTSIDE LANE -P1 500 Aug-10-260800AM | Aug-14-26 0400 PM ; POUR OUTSIDE ||
151090 HAND POUR CRCPAT RALROAD CROSSING 1000 Aug-13-26 0800AM | Aug-26-26 04:00 PM |
151850 EXCAVATION RETENTION POND 5000 Aug-13-260800AM  Oct22-26 0400 PM 1
LS1130 CURE OUTSIDE LANE -P1 400 Aug-15-260800AM | Aug-18-26 0400 PM ;
LS1170 INSTALL DRVES -P1 500 Aug-19-260800AM | Aug-25-26 04:00 PM ; :
LS1150 INSTALL TEMPORARY DETOUR PAVING - P1 500 Aug-19-260800AM | Aug-25-26 0400 PM :
LS1160 TEMP STRIPE FOR PHASE 3 200 Aug-26-260800AM | Aug-27-26 0400 PM :
LS1180 INSTALL HEADWALLS AND SETS -P1 1500 Aug-26260800AM  Sep-16260400PM | T I [ N N N B B B e 1
LS1190 POUR CONCRETE CHANNELS - P1 2000 Sep-17-260800AM  Oct14-26 0400 PM
LS1195 POUR SIDEWALK -P1 500 Oct15-260800AM  Oct21-26 04:00 PM ! : !
PHASE 2 - STA 1005+76.16 TO STA 1014400 10000 Jun-02-260800AMA  Sep-28-26 0400 PM | .
151200 PREPROW-P2 200 Jun-02-260800AMA  Jun-03-26 04:00 PMA ; ; ;
LS1210 EXCAVATION TO EMBANKMENT - P2 1000 Jun-08-2608:00 AVA | Jun-19-26 04:00 PMA [ EXCAVATION TOEMBANKMENT-P 777777 e e I B B e
151220 FINISH SUBGRADE - P2 500 Jul06-260800 AMA | Juk24-26 04:00 PMA DE-P2
11230 POUR INSIDE LANE - P2 500 Ju-30260800AM | Aug-05-26 0400 PM POUR INSIDE LANE - P2
151240 CURE NSIDE LANE-P2 400 Aug-06-260800AM | Aug-09-26 04:00 PM CURE INSIDE LANE -P2
LS1250 POUR OUTSIDE LANE -P2 500 Aug-10-260800AM | Aug-14-26 0400 PM POUR OUTSIDE ||
LS1260 CURE OUTSIDE LANE -P2 400 Aug15260800AM | Aug-18-260400 PM | e " CUF
151280 INSTALL HMAC DRIVES -P2 600 Aug-17-260800AM | Aug-24-26 04:00 PM
Ls1270 INSTALL INTERSECTION -N 5TH ST 500 Aug-19-260800AM | Aug-25-26 0400 PM
151290 TEMP STRIPE FOR PHASE 3 200 Aug-26-260800AM | Aug-27-2604:00 PM
L1300 POUR CONCRETE CHANNELS - P2 1500 Aug-26-26 0800AM | Sep-16-26 04:00 PM
LS1310 POUR SIDEWALK -P2 800 Sep-17260800AM | Sep28260400PM |
PHASE 3 - STA 1014+00 TO STASTA 1029+00 9800 Aug-28-260800AM  Dec-03-2604:00 PM
151320 PREPROW-P3 200 Aug-28-260800AM | Aug-31-2604:00 PM
L$1330 EXCAVATION TO EMBANKMENT - P3 1000 Sep-01-260800AM | Sep-15-26 0400 PM
LS1340 FINISH SUBGRADE -P3 500 Sep-16-260800AM | Sep-22-2604:00 PM
LS1350 POUR INSIDE LANE -P3 500 Sep23260800AM | Sep29260400PM |
LS1360 CURE NSIDE LANE-P3 400 Sep-30-260800AM  Oct03-26 04:00 PM
LS1370 POUR OUTSIDE LANE -P3 500 Oct05-260800AM  Oct09-2604:00 PM
11380 CURE OUTSIDE LANE -P3 400 Oct10-260800AM  Oct13-26 04:00 PM
LS1390 INSTALL HMAC DRIVES -P3 200 Oct12-260800AM  Oct13-26 04:00 PM
LS1400 INSTALL INTERSECTIONS -N 7TH ST& PRESTON TRIAL 1000  Oct14-260800AM | Oct:27-26 0400 PM
LS1430 INSTALL DRVES-D16,D17,D18 1000 Oct28-260800AM | Nov-10-26 0400 PM
LS1410 TEMP STRIPE FOR PHASE 4 200 Nov-11-260800AM | Nov-12-26 04:00 PM
LS1440 INSTALL DRVES-A01,A02,D15 1000 Nov-11-260800AM | Nov-24-26 0400 PM
LS1420 POUR SIDEWALK -P3 500 Nov-25-260800AM | Dec-03-26 0400 PM
PHASE 4 - STA 1029+00 TO STA 1039+00 1700 Now13260800AM  Mar09-270400PM |
L1450 PREPROW-P4 200 Nov-13-260800AM | Nov-16-26 0400 PM
LS1460 EXCAVATION TO EMBANKMENT - P4 1000 Nov-17-260800AM | Dec-02-26 04:00 PM
LS1470 FINISH SUBGRADE - P4 500 Dec-03-260800AM | Dec-09-26 04:00 PM
L1480 POUR INSIDE LANE - P4 500 Dec-10-260800AM | Dec-16-26 0400 PM
LS1490 CURE NSIDE LANE -P4 400 Dec-17260800AM | Dec20260400PM | e I N [ N Y B N N I T T R
LS1500 POUR OUTSIDE LANE -P4 500 Dec-21-260800AM | Jan-05-27 04:00 PM
L$1510 CURE OUTSIDE LANE -P4 400 Jan-06-270800AM | Jan-09-27 04:00 PM ! ! !
151520 INSTALL HMAC DRIVES -P 200 Jan-06-270800AM | Jan-07-27 04:00 PM
L$1530 INSTALL INTERSECTIONS -N 7TH ST& PRESTON TRIAL 1000 Jan-11270800AM | Jan-22-27 04:00 PM ; ; ;
L$1540 INSTALL DRVES-D16,D17,D18 600 Jan25270800AM | Feb-01270400PM | e A I N D A I D (N A D N B
LS1550 TEMP STRIPE FOR PHASE 4 200 Feb-02-270800AM | Feb-03-27 0400 PM
LS1560 INSTALL DRVES -A01,A02,D15 600 Feb-02-270800AM | Feb-09-27 0400 PM ! ! !
LS1710 POUR CHANNEL- P4 1500 Feb-10-270800AM | Mar-02-27 04:00 PM
LS1570 POUR SIDEWALK -P4 500 Mar03-270800AM | Mar-09-27 04:00 PM ; ; :
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<HzonelStan ALCOVE AVE Jul-30-26 12:20 PM

DIRT & PAVING JULY SCHEDULE UPDATE DD = 7-30-26

Aug 23 Aug 30 Sep 06 Sep 13 Sep 20 Sep 27 Oct04 Oct11 Oct18

S(M T|W|T|F[S S|M T|W|T| FS

Nov 08 Nov 15 Nov22 Nov29 Dec 06 Dec13 Dec20 Dec27 Jan 03 Jan 10 Jan 17 Jan24

S(M| T|W|T|F[S|S|M|[T|W| T[F|S[S|M| T|W|T|F[S S(M| T|W|T|F[S[S|M| T

MENT (RAILROAD)

ANE -P1

F OUTSIDE LANE-P1 |
INSTALL DRIVES -P1
INSTALLTENPORARY DETOURPAVING -P1

TEMP STRIFE FOR PHASE 3
""""""""""""""""" 1 "NSTALLHEADWALLSAND SETS-P1 !
: ] POURCONCRETE CHANNELS -P1 : : :
POUR SDEWALK -P1 ‘ ‘
¥ Sep-28-26 0400 PM, PHASE 2- STA 1005+76.16 TOSTA 1014+00
hNE -P2
FOUTSDELANE-P2| A I [N R A A [ (AR (RN U (RN R DU [N (N N N DN NN DDA R N
] INSTALLHMACDRNVES-P2
INSALL INTERSECTION -N 5TH ST :
TEMP STRIFE FOR PHASE 3 |

EXCAVATION TOEMBANKMENT -P3

FINISH SUBGRADE -P3 |

""""""""""""""""""""""""""""""""""""""""""""""""""" POURINSDELANE-P3 T
; CURE INSIDE LANE -P3

POUR OUTSIDE LANE -P3

CURE OUTSIDE LANE-P3

INSTALL HVAC DRIVES -P3

INSTALL INTERSECTIONS -N 7TH ST& PRESTON TRIALS
} INSTALL DRVES -D16,D17,D18
TEMP STRIPE FOR PHASE 4

] INSTALL DRNVES-A01,A02,D15
POUR SIDEWALK -P3

PREPROW-P4 ;
EXCAVATION TO EMBANKMENT - P4

J FINISH SUBGRADE - P4
POUR INSIDE LANE -P4
"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""" CUREINSIDELANE-P4 |
POUR OUTSIDE LANE-P4
CURE OUTSIDE LANE-P4
INSTALL HMAC DRNVES -P
INSTALL INTER
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<HzonelStan ALCOVE AVE Jul-30-26 12:20 PM

DIRT & PAVING JULY SCHEDULE UPDATE DD = 7-30-26

4 Jan31 Feb 07 Feb 14 Feb21 Feb28 Mar07 Mar 14 Mar21 Mar28 Apr04 Apr11 Apr18 Apr25 May 02 May 09 May 16 May 23 May 30 Jun 06 Jun 13 Jun 20 Jun27 Jul04

TFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWT'F'SS'M'T

e ———————————————————y ] 1|01-27 04-00|

¥ Jun-24-27 04:00 F’M CONSTRUCTION

¥ Mar-09-27 04:00 PM, PHASE 4 - STA 1029+00 TO STA 1039+00

[SECTIONS -N 7TH ST& PRESTON TRIALS
""""""""" INSTALLDRVES-D16,017,D18
TEMP STRIPE FOR PHASE 4

INSTALL DRIVES-A01,A02,D15

POUR CHANNEL - P4

POUR SIDEWALK -P4
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~HronelStan

DIRT & PAVING

ALCOVE AVE

JULY SCHEDULE UPDATE DD = 7-30-26

Jul-30-26 12:20 PM

[Activity ID Activity Name Original Duration | Start Finish May 03 l May 10 l May 17 l May 24 l May 31 Jun 07 l Jun 14 l Jun21 l Jun 28 l Jul05 l Jul12 Jul19 Jul26 l Aug 02 Aug 09 Aug 16
| /33 e G 53 ) T 533 39 3 0 1 O O S B L E B A G S S
PHASE 5 - STA 1039+00 TO END 10400 Feb-04-27 08:00AM May-18-27 04:00 PM 1 | |
LS1580 PREPROW-P5 200 Feb-04-27 08:00AM Feb-05-27 04:00 PM
LS1590 EXCAVATION TO EMBANKMENT - P5 1500 Feb-08-27 08:00AM Feb-26-27 04:00 PM
LS1600 FINISH SUBGRADE -P5 5,00 Mar01-27 08:00 AM Mar-05-27 04:00 PM
LS1610 POUR INSIDE LANE - P5 500 Mar-10-27 08:00 AM Mar-16-27 04:00 PM
LS1620 CURE INSIDE LANE -P5 400 Mar-17-27 08:00 AM Mar-20-27 04:00 PM
LS1630 POUR OUTSIDE LANE -P5 5,00 Mar-22-27 08:00 AM Mar-26-27 04:00 PM
LS1640 CURE OUTSIDE LANE - P5 400 Mar-27-27 08:00 AV Mar-30-27 04:00 PM
LS1650 INSTALL HMAC DRIVESAND INTERSECTIONS -P5 3.00 Mar-29-27 08:00 AM Mar-31-27 04:00 PM
LS1660 INSTALL INTERSECTIONS -KINGSTON 5,00 Mar-31-27 08:00 AM Apr-06-27 04:00 PM
LS1680 TEMP STRIPE FOR PHASE 6 200 Apr-07-27 08:00AM Apr-08-27 04:00 PM
LS1700 INSTALL CULVERT#4 AND SET'S 1200 Apr07-27 08:00AM Apr-22-27 04:00 PM
LS1720 INSTALL DRIVES -D19,D20,D21,D23 8.00 Apr-23-27 08:00AM May-04-27 04:00 PM
LS1690 POUR CHANNEL - P5 1000 May-05-27 08:00AM May-18-27 04:00 PM
PHASE 6 - COMPLETE REMAINING DRIVEWAYS 7700 Apr-09-27 08:00AM Jun-24-27 04:00 PM
LS1730 PREPROW-P5 200 Apr-09-27 08:00AM Apr-12-27 04:00 PM
LS1740 EXCAVATION TO EMBANKMENT - P5 1500 Apr-13-27 08:00AM May-03-27 04:00 PM
LS1750 FINISH SUBGRADE -P5 5.00 May-04-27 08:00AM May-10-27 04:00 PM
LS1760 POUR INSIDE LANE -P5 500 May-11-27 08:00 AM May-17-27 04:00 PM
LS1770 CURE INSIDE LANE -P5 400 May-18-27 08:00AM May-21-27 04:00 PM
LS1780 POUR OUTSIDE LANE -P5 5.00 May-24-27 08:00AM May-28-27 04:00 PM
LS1790 CURE OUTSIDE LANE - P5 400 May-29-27 08:00AM Jun-01-27 04:00 PM
LS1800 INSTALL HMAC TRANSITION 10.00 Jun-01-27 08:00 AM Jun-14-27 04:00 PM
LS1830 INSTALL CULVERT#4 AND SET'S 1200 Jun-02-27 08:00 AV Jun-17-27 04:00 PM
LsS1810 INSTALL INTERSECTIONS -N 15TH ST 500 Jun-18-27 08:00 AM Jun-24-27 04:00 PM
CLOSEOUT 337.00 Jul30260800AM  Juk01-27 0400 PM ,
G1060 PROJECT COMPLETION 0.00 Jul-30-26 08:00 AM : < PRbJECTCOMPLETDN
LS1820 INSTALL PERMANENT STRIPING 300 Jun-25-27 08:00 AV Jun-29-27 04:00 PM : ]
LS1840 SITE SEEDING 500 Jun-25-27 08:00 AV Jul01-27 04:00 PM : !
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ALCOVE AVE Jul-30-26 12:20 PM

JULY SCHEDULE UPDATE DD = 7-30-26

Aug 23 Aug 30 Sep 06 Sep 13 Sep 20 Sep 27 Oct04 Nov 08 l Dec 13 l Dec 20 D Jan24

Oct 11 Oct18 Oct25 Nov 01 [ Nov 15 Nov 22 [ Nov29 [ Dec06 ec27 Jan 03 [ Jan 10 Jan 1 [
[FIsTs[M W TTFTs[STM[Tw] Tl F] s[STM[TWIT] F[s[S[M T[W] [ F]s[sTM[T[W] T[] s] s[M W] T[] s[S[M[T]W[T] [ s[STMT[W]T] F[s]s[M T[] T[ F]s[S[M[T[w T[] s[STMTW]T] F[s[s[M[ T W] T[F]s[S[M[T[w] T[] s[STM[TW]T] F[s[s[MT[W[T] F[s[S[MTTw] T e[ S| s[M[T[W] T[] s[STM[T]W[ T F[s[STMT[W]T] F[S]s[M T[] T[] s[S[M[T]w T[] s[STMTW]T] F[S['s[™MT]
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<HzonelStan ALCOVE AVE Jul-30-26 12:20 PM

DIRT & PAVING JULY SCHEDULE UPDATE DD = 7-30-26

4 l Jan 31 Feb 07 Feb 14 Feb 21 Feb 28 Mar 07 Mar 14 Mar21 Mar28 Apr04 Apr 11 Apr18 Apr25 May 02 May 09 May 16 May 23 May 30 Jun 06 Jun 20 Jun 27 Jul 04

[ [ [ [
s[M[ T[W] T F[s[s[M[ T[W] T[F[s[s[™M[ T[w] T[ F[s|[s[ ™[ T[w[ T[F[s S[M TIW[ T F[s[s[M] T[W] T[F[s[s[™M[ T[wW[ T[ F[ s[s]mM[ T[W] T[ F[s[S[™M[ T|W|] T[ F[ S| s[™M[ T[wW[ T[ F[s[s|™M[ T[W] T[ F[ s[ S| ™[ T[wW[ T[ F[ S| S| M] T[w[ T FssMT|W|T|F|s[s|M|T|W|T|F|s[s|M|T|W|T|F|s[s|M|T|w|T|F|s|s|M|T|w|T|F|s[s|M|T|W|T|F|s[s|M|T|w|T|F|s[s|M|
D

———————— ——— |2\~ 8-27 0400 PM, PHASE 5 - STA1039+00T0 EN

PREPROW-P5

‘ ] _FINISH SUBGRADE -P5

POUR INSIDE LANE - P5 |
"""""""""""""""""""""""""""""""""""""""""""""""""" T pmmmmmm CURENSDELANE-PS L
POUR OUTSIDE LANE -P5

CURE OUTSIDELANE-P5

| INSTALL HMAC DRIVESAND INTERSECTIONS -P5

‘ INSTALL INTERSECTIONS - KINGSTON

TEMP STRIPE FOR PHASE 6

] INSTALL CULVERT#4 ANb SETS

] INSTALL DRIVES -D19,D20,D21,D23

] POURCHANNEL-P5

W Jun-24-27 04:00 PM, PHASE 6 - COMPL]

PREP ROW-P5

EXCAVATION TO EMBANKMENT -P5

FINISH SUBGRADE -P5

POUR INSIDE LANE -P5

CURE INSIDE LANE -P5
POUR OUTSIDE LANE -P5
; CURE OUTSIDE LANE -P5

] INSTALL HMACTRANSITION

#4 AND SETS
INSTALL INTERSECTIONS N15TH ST

=y Jul-01-27 04:00)

INSTALL PERMANEN
SITE SEEDING
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