



RESOLUTION 072224-F

A RESOLUTION AUTHORIZING SUPPLEMENT NO. 2 WITH GOODWYN & MILLS & CAWOOD, INC FOR PROFESSIONAL SERVICES AGREEMENT RELATING TO HWY 119 EXPANSION PROJECT – ALDOT PROJECT NO. STPBH-0119(510)

WHEREAS, the City Council originally approved a Professional Services Agreement with Goodwyn, Mills, & Cawood, Inc. on April 17, 2017 (Resolution 041717-B) for certain engineering services for the Hwy 119 Expansion Project; and,

WHEREAS, it is necessary to amend the original agreement to preform additional work related to preparations to Phase II Plans; and,

WHEREAS, Goodwyn, Mills & Cawood, Inc., has proposed to perform such services as set forth in Supplement 2 to include the following:

• Corridor Study work	\$9,155.00
• Field Survey work	\$30,007.00
• Roadway Plan Design work	\$134,614.00
Total	\$173,776.00

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Alabaster, Alabama:

1. The Mayor and City Clerk are hereby authorized to execute and attest the Agreement with Goodwyn, Mills & Cawood, Inc. attached hereto as Exhibit A.
2. The Mayor is authorized to pay an additional fee of **\$173,776.00** for the services agreed to be performed in **Supplement 2** and charge such to the appropriate line items in the City budget.

	Y / N		Y / N
Sophie Martin	_____	Jamie Cole	_____
Rick Ellis	_____	Zach Zahariadis	_____
Stacy Rakestraw	_____	Kerri Pate	_____
Greg Farrell	_____		

RESOLUTION ADOPTED AND APPROVED THIS 22ND DAY OF JULY 2024.

ATTEST:

CITY OF ALABASTER

J. Mark Frey, City Clerk

Sophie Martin, Council President

APPROVED:

Scott Brakefield, Mayor

**SUPPLEMENTAL No. 2
TO ORIGINAL CONTRACT
For**

**ALDOT Project No. STPBH-0119(510)
Additional Lanes on Alabama State Highway 119 from North of Fulton Springs Road (County Road 26)
to South of Veterans Park
(Preliminary Engineering Funded by Birmingham Metropolitan Planning Organization Funding)**

THIS AGREEMENT made between GOODWYN, MILLS AND CAWOOD, INC., of Birmingham, Alabama, hereinafter referred to as "ENGINEER" and THE CITY OF ALABASTER hereinafter referred to as "OWNER", is amended as follows to include:

Additional Work related to Preparation of Phase II Plans.

hereinafter added to "the Project", and not having engaged other ENGINEERS for the work, wishes to employ the services of ENGINEER for the design and construction supervision of the improvements. The parties hereto agree as follows:

1. ENGINEER agrees to perform additional work in order to prepare the Phase 2 plans from Silver Creek Parkway to County Road 12, including the Multi-Use Path from Veterans Park to County Road 26. This work includes an update to the Environmental Document and performing additional Topographic Survey

2. **FEES AND PAYMENTS**

OWNER will pay ENGINEER an additional fee of \$173,776.00 for the additional plan preparation services; therefore, making the total revised Contract amount \$586,122.00.

IN TESTIMONY OF WHICH, ENGINEER has signed this Supplemental to the original Agreement and OWNER, by an appropriate motion adopted at a legally authorized meeting of its governing body held on the _____ day of _____, 20____, has authorized this agreement to be executed.

OWNER:

CITY OF ALABASTER, ALABAMA

By: _____
Honorable Scott Brakefield, Mayor

ENGINEER:

GOODWYN, MILLS & CAWOOD, INC.

By: *Keith Strickland*
Keith Strickland, P.E., Project Manager

Attest:

City Clerk

Attest:

Karen Gallo