

**SUPPLEMENTAL No. 2
TO ORIGINAL CONTRACT
For**

**ALDOT Project No. STPBH-0119(510)
Additional Lanes on Alabama State Highway 119 from North of Fulton Springs Road (County Road 26)
to South of Veterans Park
(Preliminary Engineering Funded by Birmingham Metropolitan Planning Organization Funding)**

THIS AGREEMENT made between GOODWYN, MILLS AND CAWOOD, INC., of Birmingham, Alabama, hereinafter referred to as "ENGINEER" and THE CITY OF ALABASTER hereinafter referred to as "OWNER", is amended as follows to include:

Additional Work related to Preparation of Phase II Plans.

hereinafter added to "the Project", and not having engaged other ENGINEERS for the work, wishes to employ the services of ENGINEER for the design and construction supervision of the improvements. The parties hereto agree as follows:

1. ENGINEER agrees to perform additional work in order to prepare the Phase 2 plans from Silver Creek Parkway to County Road 12, including the Multi-Use Path from Veterans Park to County Road 26. This work includes an update to the Environmental Document and performing additional Topographic Survey

2. **FEES AND PAYMENTS**

OWNER will pay ENGINEER an additional fee of \$173,776.00 for the additional plan preparation services; therefore, making the total **revised** Contract amount \$586,122.00.

IN TESTIMONY OF WHICH, ENGINEER has signed this Supplemental to the original Agreement and OWNER, by an appropriate motion adopted at a legally authorized meeting of its governing body held on the _____ day of _____, 20____, has authorized this agreement to be executed.

OWNER:

CITY OF ALABASTER, ALABAMA


By: _____
Honorable Scott Brakefield, Mayor

Attest:

City Clerk

ENGINEER:

GOODWYN, MILLS & CAWOOD, INC.

By: 
Keith Strickland, P.E., Project Manager

Attest:



Lauren Gallo



Kay Ivey
Governor

ALABAMA DEPARTMENT OF TRANSPORTATION

EAST CENTRAL REGION
OFFICE OF REGION ENGINEER
100 CORPORATE PARKWAY
SUITE 450
HOOVER, AL 35242
P.O. BOX 382348
BIRMINGHAM, AL 35238-2348
TELEPHONE: (205) 327-4962



John R. Cooper
Transportation Director

March 20, 2024

Mr. Fred Hawkins, P.E.
Director of Engineering and Building Services
City of Alabaster
1953 Municipal Way
Alabaster, AL 35007

RE: Shelby County
Project No. STPBH-0119()
Additional Lanes on SR-119 from Silver Creek
Parkway to CR-12 Including Multi-Use Path from
Veterans Park to CR-26, Phase 2

Dear Mr. Hawkins,

Reference is made to the supplemental negotiated man-day and fee proposal from Goodwyn, Mills and Cawood, to perform work on the above-referenced project.


The overhead rate and operating margin will be as previously approved by the Bureau of Finance and Audits, External Audit Section.

Attached is a copy of the supplemental man-day and fee proposal as submitted by the consultant. After consideration of the work involved in the request, for the Corridor Study work, the fees have been approved for \$9,155.00; for the Field Survey work, the fees have been approved for \$30,007.00; for the Roadway Plan Design work, the fees have been approved for \$134,614.00. Therefore, the maximum supplemental fee has been approved for \$173,776.00. We feel this fee amount is just and fair compensation for the required work.

The City of Alabaster may proceed to enter into an agreement with Goodwyn, Mills and Cawood, using the aforementioned fee.

Sincerely,

DeJarvis Leonard, P.E.
East Central Region Engineer

By: 
Gary S. Smith, P.E.
Asst. Region Engineer, Pre-Construction

DL/GSS/mrs
Attachment

Cc: Project File w/att.