



October 16, 2024

City of Alabaster  
1953 Municipal Way  
Alabaster, AL 35007

Subject: The Woodlands Residential Development – PP-2023-0131  
Preliminary Plat Extension

To whom it may concern:

We are requesting to extend the preliminary plat deadline for The Woodlands Development (PP-2023-0131). The preliminary plat was approved on January 23, 2024, with a twelve-month timeline for completion (January 23, 2025). We kindly request an extension of 8 months to September 23, 2025, to complete the project.

Thank you for your review and attention to this matter. If you need anything, please contact me at 205-733-9696

Sincerely,

Insite Engineering, LLC

A handwritten signature in cursive script that reads "John Jett".

John Jett, P.E.