

Council Member \_\_\_\_\_ introduced the following Resolution which was seconded by Council Member \_\_\_\_\_ :



**RESOLUTION 031926-D**

**RESOLUTION APPROVING CHANGE ORDER #1 FOR THE 2025 PAVING PROJECT**

**WHEREAS**, the City of Alabaster awarded the bid for the 2025 Paving Project to **Central Alabama Asphalt & Construction Co., LLC** following a bid conducted on June 20, 2025 in accordance with the City of Alabaster Purchasing Manual, and;

**WHEREAS**, the original total base bid + alternate was awarded in the amount of \$1,740,177.04 on June 23, 2025, but due to the following, it is necessary to adjust the cost of the overall project:

- 1. Additional Striping
- 2. Overruns on full depth repair on roadways where asphalt was too thin to mill (Tahiti, Big Oak, etc.)
- 3. Quantities for Eagle Farm Road, and Wilderness

,and;

**WHEREAS**, the City Council of the City of Alabaster finds that it is both wise and expedient to authorize said change order to account for material overruns in the amount of \$374,572.41.

**NOW THEREFORE, BE IT RESOLVED, AS FOLLOWS:**

That the City Council of the City of Alabaster, Alabama, upon said recommendation, move to authorize **Change Order #1** in the amount of **\$374,572.41** brining the 2025 Paving Project total to \$2,114,749.45.

That the Mayor and City Clerk are authorized to execute any and all documents necessary to facilitate said project with all supporting bid documents being kept by the City Clerk on file as public record.

|                 | Y / N |             | Y / N |
|-----------------|-------|-------------|-------|
| Mike Myers      | _____ | Jamie Cole  | _____ |
| Rick Ellis      | _____ | Jamia James | _____ |
| Stacy Rakestraw | _____ | Kerri Pate  | _____ |
| Greg Farrell    | _____ |             |       |

**RESOLUTION ADOPTED AND APPROVED THIS 19TH DAY OF MARCH 2026.**

ATTEST:

CITY OF ALABASTER

\_\_\_\_\_  
J. Mark Frey, City Clerk

\_\_\_\_\_  
Greg Farrell, Council President

APPROVED:

\_\_\_\_\_  
Scott Brakefield, Mayor

The City of Alabaster, Alabama  
 2025 Roadway Paving Improvements  
 Insite Project No. 25031.00

| CENTRAL ALABAMA ASPHALT & CONSTRUCTION CO., LLC<br>LICENSE NO. 17785 "U" |  |                          |       |              |               |                    |       |                |               |  |  |  |  |
|--|--|--------------------------|-------|--------------|---------------|--------------------|-------|----------------|---------------|--|--|--|--|
| Item No.   | Description  | BASE BID                 |       |              |               |                    |       | FINAL/ADJUSTED |               |  |  |  |  |
|  |  | Quantity                 | Units | Unit Price   | Total Price   | Chirality          | Units | Unit Price     | Total Price   |  |  |  |  |
| 1  | Asphalt Overlay, Furnished and In-stalled, (Per Square Yard)   | 5,600                    | TON   | \$ 118.40    | \$ 663,040.00 | 6,061.18           | TON   | \$ 118.40      | \$ 717,643.71 |  |  |  |  |
| 2  | Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)   | 8,881                    | SY    | \$ 42.23     | \$ 375,044.63 | 14,563.90          | SY    | \$ 42.23       | \$ 615,033.50 |  |  |  |  |
| 3  | Milling, Furnished and Installed, (Per Square Yard)  | 21,083                   | SY    | \$ 2.00      | \$ 42,166.00  | 21,081.00          | SY    | \$ 2.00        | \$ 42,166.00  |  |  |  |  |
| 4  | Transitional Milling, Furnished and In-stalled, (Per Square Yard)  | 4,356                    | SY    | \$ 2.00      | \$ 8,712.00   | 4,356.00           | SY    | \$ 2.00        | \$ 8,712.00   |  |  |  |  |
| 5  | Edge Milling, Furnished and Installed, (Per Square Yard)   | 20,324                   | SY    | \$ 2.00      | \$ 40,648.00  | 20,324.00          | SY    | \$ 2.00        | \$ 40,648.00  |  |  |  |  |
| 6  | Asphalt Leveling, (750 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton) | 1                        | ALLOW | \$ 93,750.00 | \$ 93,750.00  | 1.38               | ALLOW | \$ 93,750.00   | \$ 129,521.25 |  |  |  |  |
| 7  | 30" Valley Gutter, Furnished and Installed, (Per Cubic Yard)   | 75                       | LF    | \$ 27.50     | \$ 2,062.50   | 83.00              | LF    | \$ 27.50       | \$ 2,282.50   |  |  |  |  |
| 8  | Concrete Driveway Repair, Furnished and Installed, (Per Square Yard)   | 108                      | SY    | \$ 100.00    | \$ 10,800.00  | 0.00               | SY    | \$ 100.00      | \$ -          |  |  |  |  |
| 9  | Shoulder Repair, Furnished and Installed, (Per Cubic Yard)   | 6                        | CY    | \$ 200.00    | \$ 1,200.00   | 6.00               | CY    | \$ 200.00      | \$ 1,200.00   |  |  |  |  |
| 10   | Omit   |                          |       |              |               | 0.00               |       |                | \$ -          |  |  |  |  |
| 11   | Striping and Signage, Furnished and In-stalled, (Per Lump Sum)   | 1                        | LS    | \$ 3,150.00  | \$ 3,150.00   | 1.00               | LS    | \$ 3,150.00    | \$ 3,150.00   |  |  |  |  |
| 12   | Manhole Ring and Cover Level Adjustment Rings, Furnished and Installed, (Per Each)                                     | 105                      | EA    | \$ 200.00    | \$ 21,000.00  | 60.00              | EA    | \$ 200.00      | \$ 12,000.00  |  |  |  |  |
| 13   | Valve Grade Adjustment, Furnished and Installed, (Per Each)  | 54                       | EA    | \$ 100.00    | \$ 5,400.00   | 8.00               | EA    | \$ 100.00      | \$ 800.00     |  |  |  |  |
| 14   | Demolition, Furnished and Installed, (Per Each)  | 2                        | LS    | \$ 4,000.00  | \$ 8,000.00   | 2.00               | LS    | \$ 4,000.00    | \$ 8,000.00   |  |  |  |  |
| A1   | Asphalt Overlay, Furnished and Installed, (Per Square Yard)  | 790                      | TON   | \$ 118.40    | \$ 93,536.00  | 790.00             | TON   | \$ 118.40      | \$ 93,536.00  |  |  |  |  |
| A2   | Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)   | 948                      | SY    | \$ 42.23     | \$ 40,034.04  | 1,896.00           | SY    | \$ 42.23       | \$ 80,068.08  |  |  |  |  |
| A3   | Milling, Furnished and Installed, (Per Square Yard)  | 3,473                    | SY    | \$ 2.00      | \$ 6,946.00   | 3,473.00           | SY    | \$ 2.00        | \$ 6,946.00   |  |  |  |  |
| A4   | Transitional Milling, Furnished and Installed, (Per Square Yard)   | 3,750                    | SY    | \$ 2.00      | \$ 7,500.00   | 3,750.00           | SY    | \$ 2.00        | \$ 7,500.00   |  |  |  |  |
| A5   | Asphalt Leveling, (200 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton) | 1                        | ALLOW | \$ 25,000.00 | \$ 25,000.00  | 1.00               | ALLOW | \$ 25,000.00   | \$ 25,000.00  |  |  |  |  |
| A6   | Striping and Signage, Furnished and Installed, (Per Lump Sum)  | 1                        | LS    | \$ 1,350.00  | \$ 1,350.00   | 1.00               | LS    | \$ 1,350.00    | \$ 1,350.00   |  |  |  |  |
| B1   | Asphalt Overlay, Furnished and Installed, (Per Square Yard)  | 810                      | TON   | \$ 118.40    | \$ 95,904.00  | 810.00             | TON   | \$ 118.40      | \$ 95,904.00  |  |  |  |  |
| B2   | Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)   | 555                      | SY    | \$ 42.23     | \$ 23,437.65  | 1,393.00           | SY    | \$ 42.23       | \$ 58,826.39  |  |  |  |  |
| B4   | Milling, Furnished and Installed, (Per Square Yard)  | 1,383                    | SY    | \$ 2.00      | \$ 2,766.00   | 1,383.00           | SY    | \$ 2.00        | \$ 2,766.00   |  |  |  |  |
| B3   | Transitional Milling, Furnished and Installed, (Per Square Yard)   | 263                      | SY    | \$ 2.00      | \$ 526.00     | 263.00             | SY    | \$ 2.00        | \$ 526.00     |  |  |  |  |
| B5   | Asphalt Leveling, (200 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton) | 1                        | ALLOW | \$ 25,000.00 | \$ 25,000.00  | 1.00               | ALLOW | \$ 25,000.00   | \$ 25,000.00  |  |  |  |  |
| B6   | Striping and Signage, Furnished and Installed, (Per Lump Sum)  | 1                        | LS    | \$ 1,350.00  | \$ 1,350.00   | 1.00               | LS    | \$ 1,350.00    | \$ 1,350.00   |  |  |  |  |
| C1   | Asphalt Overlay, Furnished and Installed, (Per Square Yard)  | 550                      | TON   | \$ 118.40    | \$ 65,120.00  | 550.00             | TON   | \$ 118.40      | \$ 65,120.00  |  |  |  |  |
| C2   | Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)   | 1,114                    | SY    | \$ 42.23     | \$ 47,044.22  | 1,114.60           | SY    | \$ 42.23       | \$ 47,044.22  |  |  |  |  |
| C3   | Milling, Furnished and Installed, (Per Square Yard)  | 8,445                    | SY    | \$ 2.00      | \$ 16,890.00  | 7,68.50            | SY    | \$ 2.00        | \$ 1,537.00   |  |  |  |  |
| C4   | Transitional Milling, Furnished and Installed, (Per Square Yard)   | 175                      | SY    | \$ 2.00      | \$ 350.00     | 6.60               | SY    | \$ 2.00        | \$ -          |  |  |  |  |
| C5   | Asphalt Leveling, (76 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton)  | 1                        | ALLOW | \$ 9,500.00  | \$ 9,500.00   | 1.00               | ALLOW | \$ 9,500.00    | \$ 9,500.00   |  |  |  |  |
| C6   | Striping and Signage, Furnished and Installed, (Per Lump Sum)  | 1                        | LS    | \$ 450.00    | \$ 450.00     | 1.00               | LS    | \$ 450.00      | \$ 450.00     |  |  |  |  |
| C7   | Manhole Ring and Cover Level Adjustment Rings, Furnished and Installed, (Per Each)                                     | 9                        | EA    | \$ 200.00    | \$ 1,800.00   | 0.00               | EA    | \$ 200.00      | \$ -          |  |  |  |  |
| C8   | Valve Grade Adjustment, Furnished and Installed, (Per Each)  | 7                        | EA    | \$ 100.00    | \$ 700.00     | 0.00               | EA    | \$ 100.00      | \$ -          |  |  |  |  |
| CO1  | Striping of Additional Stop Bars   |                          | EA    | \$ -         | \$ -          | 50.00              | EA    | \$ 200.00      | \$ 10,000.00  |  |  |  |  |
| CO2  | Additional Striping on 6th Ave SW  |                          | LS    | \$ -         | \$ -          | 1.00               | LS    | \$ 1,168.80    | \$ 1,168.80   |  |  |  |  |
|  |  | TOTAL AMOUNT OF BASE BID |       | \$           | 1,740,177.04  | TOTAL PROJECT COST |       | \$             | 2,114,749.45  |  |  |  |  |
|  |  |                          |       |              |               | NET CHANGE         |       | \$             | 374,572.41    |  |  |  |  |