



PO Box 581
Columbus, NE 68602-0581
Telephone (402) 564-2804
Fax (402) 562-7950

April 28th, 2025

2023 Water and Sanitary Sewer improvements

Obrist & Co. hereby request the work for Base Bid Groups A1, A2, B, E1, E2, F, H1, H2 + Alternate Groups C, G, I, J & K, be extended from substantially complete date of June 1, 2025, to substantially complete date of July 1st, 2025, and completed and ready for final payment in accordance with Paragraph 15.06 of General Conditions on or before August 1st, 2025.

The request is due to weather, working with City of Albion to address unforeseen issues with locations of water and sewer lines.

The additional work necessary to complete the project is also reflected in Change Order No.1 to account for additional materials, time and coordination to complete the work in the best manner for the City of Albion.

John Obrist

President

A blue ink signature of John Obrist, consisting of a series of loops and flourishes, written over a horizontal line.

Date

5-5-25