

**24 307 Albion Water & Sanitary Improvements
Change Orders as of 04/25/2025**

- **11th Street - Install Double Clean Out to Sewer -
1 Day**

30 LF 6 inch PVC Sch 40

- **11th Street – Abandon unknown water main – 1
Day**

- **Norco Road - Relocate Hydrant 2 times & locate
service to building - 2 Days**

1ea - 6 Inch Tee -

1ea - 6 inch X 3 inch Reducer

1ea - 3 inch PVC to CTS

Adapter

**Norco Road - Install additional water service to
the east property – 1 day**

- **Walnut Street & 1st Street – 1 Day**

Mis-located 2 inch line & repair

2ea – Curbstops and Corps

2ea – Adapters

- **Walnut Street & 2nd Street – Break out concrete for Inserta Valves & Concrete - 2 Days**
- **Walnut Street & 3rd Street – Break Out and Reset Valve Box and Concrete - 1 Day**

1 yard Concrete

- **West Fairview – 1st & 2nd Street - 2 Days**
 - 110 LF 6 inch PVC DR18 RJ**
 - 2ea – 6 inch Valves**
 - 1ea – 6 inch Hymax Coupling**
 - 1 ea – 4 inch Hymax Coupling**
 - 1ea – 6 inch 90 Degree Elbox**
 - 2 ea – 6 inch Tee's**
 - 1ea – 6 inch Sleeve**
- **Installing services in South Park subdivision for Economic Development Group – 2 Days**