



March 25, 2024

Otis Spriggs  
Director of Development Services  
City of Angleton  
121 S. Velasco,  
Angleton, Texas, 77515

**Re: ASHLAND SECTION 2- EOA**

Dear Adriana,

We, META Planning + Design, respectfully request an extension of approval on the Ashland Section 2 preliminary plat to allow for more time to assemble the final plat package. We request an extension not to exceed 12 months to achieve this. Additionally, we acknowledge that there will be no additional extensions.

Please contact me if you need any additional information.

Sincerely,

A handwritten signature in black ink that reads "Jacob Guerrero".

Jacob Guerrero  
Enclosure