

Bates to WWTP Fiber Project Timeline

The timeline is as follows:

From the date of approval

7 to 10 days for TXDOT submittal

30 to 45 days TXDOT approval

7 to 10 days from TXDOT approval to start of construction

30 to 45 days start to finish of construction

This time of year, the City of Angleton should also consider all holidays and weather, and the final deadline adjusted accordingly.

If approved by City Council on Jan 25, 2021, the estimated project completion is mid-March 2022.