

July 20, 2022

Chris Whittaker City Manager City of Angleton 121 S. Velasco Street Angleton, Texas 77515

Re: Proposal for Engineering Quiet Zone Reaffirmation Project HDR Project No. 10342567 - Amendment #1 City of Angleton, Texas

Dear Mr. Whittaker:

HDR Engineering, Inc. (HDR) is pleased to submit this amendment to the existing contract with the City for the above referenced project. The approved contract was executed by City Council on April 20, 2022. This amendment is to revise the City's Notice of Establishment (NOE).

HDR has completed the scope of work for the reaffirmation package and has received comments from the FRA that there is an issue with the way the original NOE was created and must be revised. Pervious work HDR performed in the reaffirmation package can be utilized to complete the requested revision to the NOE. The additional task to complete the revision of the City's NOE is as follows:

SCOPE OF SERVICES

- Revise Reaffirmation Letter to be a NOE per example provided by the FRA.
- All relevant Appendices are completed, therefore, recompile into NOE
- Coordinate with TxDOT for inclusion of inventory and reprint clean after upload to FRA site.
- Perform QC of NOE
- Submit NOE to FRA and distribution.
- Hold coordination call with FRA

Fee Amendment Addition

NOE Revision (Lump Sum):	\$ 8,000.00
Additional Amendment #1 Fee	\$ 8,000.00
The Total New Contract Fee:	
Original Fee:	\$ 25,000.00
Additional Amendment #1 Fee	\$ 8,000.00
New Total Contract Amount:	\$ 33,000.00

hdrinc.com

Texas Registered Engineering Firm No. 754

4828 Loop Central Drive, Suite 800, Houston, TX 77081-2220 (713) 622-9264

HDR appreciates the opportunity to submit thi work with the City of Angleton.	s proposal and we look forward to continuing our
Sincerely,	
HDR ENGINEERING, INC.	Acceptance: City of Angleton, Texas
David Weston	Ву:
Vice President/Area Manager	Date: