



Freedom Park Field Expansion

Construction activities continue at Freedom Park with grading and shaping of the detention pond, ditch modifications, and field development progressing. Staff, engineers, and the contractor continue working to refine final grading and drainage solutions to address historic drainage concerns across the site. Terracon is performing required testing and quality control inspections. Recent weather events have slowed progress; however, field compaction and density testing have been completed and the contractor continues preparing for installation of sidewalks, concrete improvements, electrical work, and final field grading.



Freedom Park Playground Replacement

The playground replacement project has been successfully completed. Final installation and punch-list items were completed in May, and the playground officially reopened to the public on May 12. Remaining work consists of removing excess mulch when site conditions allow access.




Bates Park Field #6

Construction of Field #6 is substantially complete. Remaining items include final grading adjustments, monitoring drainage performance, and installation of dugout roofing. Staff continues to coordinate completion of the remaining punch-list items and project closeout activities.

Angleton Recreation Center Improvements

ABLC-funded improvements at the Angleton Recreation Center continue. The natatorium reopened to the public on June 1 following significant renovations. Remaining work includes final overflow grating installation, deck drain completion, pump room repairs, and warranty-related improvements. Additional future projects funded through the 2024 ABLC Bond Program include basketball gym improvements, multipurpose room upgrades, facility flooring replacement, HVAC building automation upgrades, facility lighting improvements, party pad shade enhancements, and facility infrastructure upgrades.



RECOMMENDATION:

Receive the project update and provide direction to staff as appropriate regarding current and future ABLC-supported park improvement projects.