

07 JUNE 2022

Timeline for 316 W Rogers, Angleton, TX 77515.

Timeline subject to change pending utility company's scheduling for services and the judgments made about property and dwelling management of the new grantor for the property listed above.

**\*\*DENOTES SPECIAL EMPHISIS OR SAFETY ITEM**

DATE	DISCRIPTION OF ITEM
<b>10 JUNE 2022</b>	New grantor of property listed above and in the warranty deed will be filed with the Brazoria County Recorders Office.
<b>20 JUNE 2022 **</b>	Grantor will contact Texas New Mexico Power Company to ensure property is safe for possible dwelling demolishment.
<b>27 JUNE 2022**</b>	Grantor will contact Center Point Energy to ensure property is safe for possible dwelling demolishment.
<b>05 JULY 2022**</b>	Grantor will contact the City of Angleton Water and Sewer Utilities to ensure the property is safe for possible dwelling demolishment.
<b>11 JULY 2022**</b>	Property management pending upon safety clearance from Texas New Mexico, Center Point Energy, and the City of Angleton.
<b>18 JULY 2022**</b>	Property management and dwelling management pending upon safety clearance from Texas New Mexico, Center Point Energy, and the City of Angleton.
<b>25 JULY 2022**</b>	Property management and dwelling management pending upon safety clearance from Texas New Mexico, Center Point Energy, and the City of Angleton.
<b>01 AUGUST 2022</b>	Property dwelling assessment for structural integrity will begin before possible demolishment by the new property grantor.
<b>08 AUGUST 2022</b>	Property dwelling assessment completed.
<b>15 AUGUST 2022**</b>	Grantor will contact Waste Connections of Angleton to inquire about dumpster rental before possible demolishment of dwelling to ensure that debris are safety disposed and contained in a structurally sound dumpster.

07 JUNE 2022

Continuation of Timeline for 316 W Rogers, Angleton, TX 77515.

Timeline subject to change pending utility company's scheduling for services and the judgments made about property and dwelling management of the new grantor for the property listed above.

**\*\*DENOTES SPECIAL EMPHISIS OR SAFETY ITEM**

DATE	DISCRIPTION OF ITEM
<b>22 August 2022**</b>	Possible demolishment of dwelling pending on Waste Connection's delivery of rental dumpster for the dwelling.
<b>29 August 2022**</b>	Dwelling management to begin after safety clearance from utility companies, structural integrity assessment and delivery of rental dumpster for possible dwelling demolishment.
<b>05 September 2022</b>	Dwelling/Dwelling management begins.
<b>12 September 2022</b>	Continuing with Property and dwelling management
<b>19 September 2022</b>	Property and Dwelling management continues
<b>26 September 2022</b>	Property and Dwelling management continues
<b>03 October 2022</b>	Property and Dwelling management continues
<b>10 October 2022</b>	Property and Dwelling management continues
<b>17 October 2022</b>	Property and Dwelling management continues
<b>24 October 2022</b>	Property and Dwelling management continues

07 JUNE 2022

Continuation of Timeline for 316 W Rogers, Angleton, TX 77515.

Timeline subject to change pending utility company's scheduling for services and the judgments made about property and dwelling management of the new grantor for the property listed above.

***\*\*DENOTES SPECIAL EMPHISIS OR SAFETY ITEM***

DATE	DISCRIPTION OF ITEM
01 November 2022	Property and Dwelling management continues
07 November 2022	Property and Dwelling management continues
21 November 2022	Property and Dwelling management continues
28 November 2022	Property and Dwelling management continues
05 December 2022	Property and Dwelling management continues
12 December 2022	Dwelling management completed.