

**CITY OF ANGELS
CITY COUNCIL
RESOLUTION No. 26-70**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ANGELS APPROVING
CONSTRUCTION CHANGE ORDER NO. 002 FOR THE WATER METER
REPLACEMENT PROJECT PHASE 1 AND PHASE 2 AND AUTHORIZING THE CITY
ADMINISTRATOR TO EXECUTE THE CHANGE ORDER**

WHEREAS, the City of Angels ("City") previously awarded the Water Meter Replacement Project Phase 1 and Phase 2 to Moyle Excavation, Inc. in the amount of \$795,257.00; and

WHEREAS, the City has been implementing a comprehensive water meter replacement program to modernize its water distribution system and improve efficiency through the installation of SMART water meters; and

WHEREAS, the City has identified the need to replace approximately 132 oversized water meters ranging from 1-inch to 6-inch meters throughout the City in order to complete full system-wide automatic meter reading capabilities; and

WHEREAS, Construction Change Order No. 002 provides for the installation of these oversized meters by Moyle Excavation, Inc., at a total cost increase of \$68,678.00; and

WHEREAS, the City Council finds that completing the installation of the oversized SMART meters as part of the existing project will reduce future mobilization costs, improve operational efficiencies, and maximize the effectiveness of the City's water meter replacement program; and

WHEREAS, funding for this change order is available through the approved Water Meter Replacement Project capital improvement budget.

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Angels as follows:

1. The City Council hereby approves Construction Change Order No. 002 for the Water Meter Replacement Project Phase 1 and Phase 2 in the amount of Sixty-Eight Thousand Six Hundred Seventy-Eight Dollars (\$68,678.00).
2. The City Council authorizes the City Administrator to execute Construction Change Order No. 002 on behalf of the City.

PASSED AND ADOPTED this 7th day of July 2026, by the following vote:

AYES:

NOES:



HOME OF THE JUMPING FROG

ABSTAIN:
ABSENT:

Haley Bugarin, City Clerk

Caroline Schirato, Mayor



HOME OF THE JUMPING FROG