



CITY OF ANGELS PO Box 667, 200 Monte Verda St. Suite B, Angels Camp, CA 95222 P: (209) 736-2181

DATE: October 21, 2025

TO: City Council

FROM: Dave Richard, Dewberry Engineers

RE: RESOLUTION 25-84 - ACCEPT THE PURDY ROAD WATER AND SEWER IMPROVEMENTS PROJECT AS COMPLETE, AUTHORIZE RELEASE OF RETENTION, AND AUTHORIZE A CONTRACT COMPLETION NOTICE TO BE FILED WITH THE COUNTY OF CALAVERAS

RECOMMENDATION:

Recommend acceptance of the Project and authorize release of retention with final payment and filing of a Contract Completion Notice with the County of Calaveras.

BACKGROUND:

A number of sanitary sewer overflows have occurred from the existing 8-inch collection system mainline along Purdy Road due to reduced flow capacity. The pipeline is also susceptible to I/I due to the proximity of an unnamed creek. Based on the recent results of a CCTV investigation, problematic segments of the sewer were identified and replaced under this project

In addition to sewer replacement work, an 8-inch waterline was extended to improve fire protection along Purdy Road, to increase system delivery pressures, and to facilitate a future connection to waterline improvements along Murphys Grade Road.

DISCUSSION:

The Purdy Road Water and Sewer Improvements Project was awarded to Njirich & Sons, Inc. (N/S) for an original contract amount of \$324,475.00. A contract decrease was approved as CCO 1 in the amount of \$500.00 for deletion of one bid item for a waterline appurtenance and additional work for reconstruction of ramp and detour access road at 714 Purdy Road. With CCO 1, the final contract amount will be \$323,975.00. A notice of substantial completion was issued as of October 6, 2025, and final completion of the project was October 7, 2025. The City acknowledged completion of the Project as of October 8, 2025.

FISCAL IMPACT:

The Purdy Road Water and Sewer Improvements Project is funded through the approved water/ wastewater capital improvement program (CIP).

ATTACHMENTS:

Construction Change Order No. 001 signed by City Water/Wastewater Engineer and N/S.



City Council
October 21, 2025

Accept the Project, Authorize Release of Retention, and Authorize a Contract Completion Notice to be Filed with the County of Calaveras for the Purdy Road Water and Sewer Improvements Project

Resolution 25 –

Admin Services Officer Review and Received _____

Finance Officer Review and Received _____

