



CHANGE ORDER City Of Angels

Sheet 1 of 1Change requested by: ☒ Engineer ☐ Contracto

CHANGE ORDER NO.	CONTRACT NUMBER	PROJECT	FEDERAL NUMBER(S)
001		Purdy Road Water and Sewer Improvements Project	

TO

Njirich & Sons, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.**

Description of work to be done, estimate of quantities, and prices to be paid.

Reconstruct ramp and detour access road at 714 Purdy Road	\$14,500.00
Delete Bid Item 7, Install Dead-End Blow-Off	<\$15,000.00>

Estimated Cost: ☐ Increase ☒ Decrease <\$500.00>

For this order, the time of completion will be adjusted as follows: Additional 1 calendar day

SUBMITTED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	Dave Richard, Water/Wastewater Engineer	9/30/2025

CITY APPROVAL BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	STEVEN WILLIAMS INTERIM CITY ADMINISTRATOR	9/30/25

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within 15 days.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	Cory Njirich	9-30-2025