

**CHANGE ORDER AGREEMENT
FOR PROFESSIONAL SERVICES**

Contractor: Robert E. Boyer Construction, Inc.
Contract Date: April 11, 2023
Project: Utica Park/Lightner Mine Expansion

Change Order No. 3
Date: October 15, 2024

Client's Name: City of Angels
Client's Address: P.O. Box 667; 200 Monte Verda St., Bldg B Angels Camp, CA 95222

Attention: Steve Williams, Interim City Administrator
Telephone: (209) 736-1346

We hereby agree to make the following changes:

Amend the agreement to include **Attachment A**.

Current Contract Amount:	\$2,275,000
Change Order Agreement #1:	\$193,888 (mine remediation)
Change Order Agreement # 2:	\$182,645.32
Change Order Agreement #3:	\$132,303.62
Revised Contract Amount:	\$ 2,783,836.94

Authorized Signature (Boyer) _____

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under the same terms and conditions as specified in the original contract.

Authorized Signature: _____
Steve Williams, Interim City Administrator

Date: _____

Attachment A

The costs for this task order are detailed as follows:

Ross outdoor gym equipment, freight, taxes and delivery	\$116,314.73
Aggregate base rock	\$8,500.00
<i>Subtotal</i>	<i>\$124,814.73</i>
Boyer 6% mark-up (reduced from Boyer 11% mark-up)/a/	\$7,488.89
Total Change Order Cost	\$132,303.62



Opportunity Name Utica Park HealthBeat
 Quote Name Utica Park HealthBeat 1189751-01-01
 Quote Number 00045442
 Quote Date 10/3/2024
 Quote Exp Date 11/4/2024
 Est Lead Time 12-16 weeks

Bill To Name Angels Camp, City of
 Bill To PO Box 667 Angels Camp
 Angels Camp, California 95222
 United States

Ship To Name Sierra Play Partners
 Ship To Sierra Play Partners
 Attn: Loren Jessop/Utica Park
 812 Kieman Ave
 Modesto, California 95356
 United States

Quantity	Product	Product Description	Sales Price	Total Price
1.00	HealthBeat Design	Landscape Structures HealthBeat Circuit Design #1189751-01-01. Ages 13+. CP032999 - DB version of IP281789A, to be used w/ SkyWays Shade CP031393 6 Columns + HDPE Tops, Direct Bury. NOTE: The progress drawings accompanied by this quote represent design options and should not be interpreted as final design documents. (Not ready to order).	\$100,335.00	\$100,335.00

Total Quote Amounts			
County/ City Tax	Stanislaus County / Modesto	Materials Amount	\$100,335.00
Tax Rate	8.8750%	Tax Amount	\$8,904.73
Credit Terms	100% On Order	Labor/Fee Amount	\$0.00
		Freight Amount	\$7,075.00
		Total	\$116,314.73

Notes to Customer

Thank you for the opportunity to quote your upcoming project. PLEASE NOTE: Unless noted, freight costs are based on semi-truck access and do not include a lift-gate.

Deposits may be required before an order can be placed depending on customer credit terms. Your purchase is subject to the terms and conditions of this quote. Approval of this quote agrees to those terms.

If ordering materials after the quoted Expiration Date, please contact your sales representative for current pricing. Ross Recreation cannot hold pricing past the stated Expiration Date on this quote. To secure current pricing, Ross Recreation will require the following:

- PO, signed quote or contract with approval for the order.
- Deposit if required by credit terms.
- Color selections and/or approved submittals.
- Acceptance of delivery when materials or equipment is ready to ship. Products cannot be held nor stored by Ross Recreation nor the manufacturer.

Sales tax will be based on the current rate at the time of shipping, not the order date. Customer will be required to pay for any changes to sales taxes.

Ross Recreation will provide labor using a subcontractor for all installation and labor quoted. Neither Ross Recreation, nor our subcontractors, are signatory to any unions; however, compliance with prevailing wage rate requirements will occur.

Installation of equipment only, and as outlined and quoted. Installation includes layout of the equipment, footing excavation, assembly of equipment and concrete for footings, unless stated otherwise. Installation quoted includes

Prepared By Nicole Nowak
 Email nicolen@rossrec.com

100 Brush Creek Road, Suite 206, Santa Rosa, California 95404
 p 855.892.3240 • rossrec.com • Contractors License #520752 • DIR #1000003500 • TaxID #68-0103540



Opportunity Name Utica Park HealthBeat
Quote Name Utica Park HealthBeat 1189751-01-01
Quote Number 00045442
Quote Date 10/3/2024
Quote Exp Date 11/4/2024
Est Lead Time 12-16 weeks

Bill To Name Angels Camp, City of
Bill To PO Box 667 Angels Camp
Angels Camp, California 95222
United States

Ship To Name Sierra Play Partners
Ship To Sierra Play Partners
Attn: Loren Jessop/Utica Park
812 Kieman Ave
Modesto, California 95356
United States

standard manufacturer provided footing details; if different and/or engineered footing details are provided by the contractor/owner/specifier, a change order will be required.

Labor costs quoted and contracted are valid for six months. If the duration and/or timeline of the project and Ross Recreation's start date is extended beyond six months from the time of an executed contract, additional costs may be incurred to reflect current labor costs and pricing. It is the responsibility of the General Contractor to adjust their bid and project pricing to accommodate for the anticipated project's timeline.

Signature _____
Name _____
Title _____
Date _____



Utica HealthBeat Circuit

1189751-02-02-01 · 10.02.2024



©2024 Landscape Structures All Rights Reserved