

RESOLUTION 25-56

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ANGELS THEREBY APPROVING CONSTRUCTION CHANGE ORDER NO. 002 FOR THE REMOVAL AND REPLACEMENT OF TWENTY (20) EXISTING WATER METERS WITH CITY-FURNISHED SMART WATER METERS IN AN AMOUNT NOT TO EXCEED \$29,665.27 – A PORTION OF A GREATER PROJECT CALLED THE MARK TWAIN WATER DISTRIBUTIONS SYSTEM IMPROVEMENTS PROJECT

WHEREAS, to improve accuracy in reading water meters while reducing staff time, the City has purchased SMART meters from Badger; and

WHEREAS, SMART meters have been delivered to the City and are ready for installation; and

WHEREAS, Njirich & Sons (N/S) is completing water line construction as part of the Mark Twain Water Distribution System Improvements Project including connection of water services to the new water mainlines, and

WHEREAS, because N/S are mobilized currently onsite and available to install the City-furnished meters as part of the connection of water services to the water mainlines, the City would likely benefit from significant savings in installation cost (estimated at 20-25%) as compared to procuring an installation contractor at a later date; and

WHEREAS, a total of 20 residential SMART water meters would be installed under this change order; and

WHEREAS, the project involving the installation of 20 residential SMART water meters is a portion of a larger project which had been previously approved by City Council called the Mark Twain Water Distribution System Improvements Project; and

WHEREAS, the Mark Twain Water Distribution System Improvements Project was awarded to N/S for a total amount of \$787,955; and

WHEREAS, a Construction Change Order is necessary to capture and formalize the request and need for additional funds in an amount not to exceed \$29,665.27 for the purposes of installing 20 residential SMART water meters.

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Angels, the City Council approves Construction Change Order 002 as it pertains to the SMART Water Meter Project (AMR Water Meter Project) in an amount not to exceed \$29,665.27 for the purposes as outlined above.

AYES :
NOES :
ABSENT :
ABSTAIN :

Michael Chimente, Mayor

ATTEST:

**Michelle Gonzalez, Deputy City Clerk
for Rose Beristianos, City Clerk**



HOME OF THE JUMPING FROG