



CHANGE ORDER City Of Angels

Sheet 1 of 1Change requested by: ☒ Engineer ☐ Contractor

CHANGE ORDER NO. 003	CONTRACT NUMBER	PROJECT Mark Twain Water Distribution System Replacement	FEDERAL NUMBER(S)
-------------------------	-----------------	---	-------------------

TO

Njirich & Sons, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.**

Description of work to be done, estimate of quantities, and prices to be paid.


Contractor shall remove the wharf hydrants and replace with standard fire hydrants. The locations for the removal/replacements are: 771 Stanislaus Avenue and 740 Oneida Avenue. As a part of these installations, additional 6-inch waterlines are necessary to connect the hydrants. Work shall be completed as described in the project documents for the respective bid items. The costs associated with this change order are as follows:

Bid Item	Unit Price	Quantity	Total
#8 - Install Fire Hydrant	\$10,000/EA	2 EA	\$20,000
#5 - Construct 6-Inch Waterline in Stanislaus Avenue	\$185/LF	20 LF	\$3,700
#6 - Construct 6-Inch Waterline in Oneida Street	\$180/LF	20 LF	\$3,600

Estimated Cost: ☒ Increase ☐ Decrease **\$27,300**

For this order, the time of completion will be adjusted as follows: No change

SUBMITTED BY

SIGNATURE 	(PRINT NAME AND TITLE) Dave Richard, Water/Wastewater Engineer	DATE 9/3/2025
--	---	------------------

CITY APPROVAL BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within 15 days.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE 	(PRINT NAME AND TITLE) Cory Njirich vice-president	DATE 9-3-2025
---	---	------------------