

**CITY OF ANGELS  
CITY COUNCIL  
RESOLUTION No. 25-69**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ANGELS APPROVING CONSTRUCTION  
CHANGE ORDER NO. 003, ACCEPTING THE PROJECT, AND AUTHORIZING RELEASE OF RETENTION FOR  
THE MARK TWAIN WATER DISTRIBUTION SYSTEM IMPROVEMENTS PROJECT**

**WHEREAS**, the City of Angels entered into a contract with Njirich & Sons for the Mark Twain Water Distribution System Improvements Project in the original contract amount of \$787,955.00; and

**WHEREAS**, Construction Change Order (CCO) No. 001 was approved in the amount of \$3,860.00 for additional tie-in work, and CCO No. 002 was approved in the amount of \$29,665.27 for installation of City-purchased water meters; and

**WHEREAS**, during construction it was determined that two wharf-style fire hydrants located at 771 Stanislaus Avenue and 740 Oneida Avenue were inadequate for fire protection and should be replaced with standard fire hydrants, requiring short lengths of 6-inch pipeline; and

**WHEREAS**, Construction Change Order No. 003 in the amount of \$27,300.00 provides for the hydrant replacements and associated pipeline work; and

**WHEREAS**, the total revised contract amount including Change Orders 001, 002, and 003 is \$848,780.27; and

**WHEREAS**, the City Engineer has certified that the project was substantially complete as of August 8, 2025, with final completion on August 20, 2025, and recommends acceptance of the project and authorization to release retention.

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of the City of Angels as follows:

1. The City Council hereby approves Construction Change Order No. 003 in the amount of \$27,300.00.
2. The City Council accepts the Mark Twain Water Distribution System Improvements Project as complete.
3. The City Council authorizes release of retention and final payment to Njirich & Sons in accordance with the contract.

Passed and adopted this 16<sup>th</sup> day of September 2025, by the following vote:

AYES:

NOES:

ABSTAIN:

ABSENT:

---

Michael Chimento, Mayor

---

Michelle Gonzalez, Deputy City Clerk



**HOME OF THE JUMPING FROG**