

May 16, 2025

City of Angels Camp
Attn: Ms. Pamela Caronongan
P.O. Box
Angels Camp, CA 95222

Subject: Amendment #1 – Task Order #20 2024/25 Transportation Funding and City Project Engineering

Dear Mrs. Caronongan,

Thank you for the opportunity to provide the City of Angels Camp with City Engineering services. This year, the amount of work requested under this task order has exceeded the initial budget allocation, and we are requesting an amendment to complete the tasks requested and effort anticipated between May 6 and June 30, which is the last day of the task order.

Understanding

Dewberry Engineers provides City Engineering Services for the City of Angels Camp per a three-year contract was executed on July 6, 2022. Work under this contract is authorized through the approved Task Orders within the annual budget limits set by the City Council. The current Task

Order #20 was initially approved for \$70,000.

The approved budget has been utilized, and an additional budget is needed.

Budget Expenditure - Task Order 20

24/25 Budget	\$70,000.00
Spent through 5/6/2025	\$69,929.50
Budget Remaining	\$70.50

Amendment #1 Request

To complete the City Engineering Services for the 24/25 Fiscal Year including the items outlined below, a contract amendment will be needed.

As Needed City Engineering Services	\$10,000
Former Napa Auto Parts – 2 Exhibits and Cost Estimate	\$14,000
Pickle Porch Parking – Exhibit and Cost Estimate	\$10,000
TOTAL	\$34,000

We respectfully request an amendment of \$34,000, to increase the value of Task Order 20 to a total of \$104,000.

Thank you for considering this request. Please let me know if you have any questions.

Sincerely,



Rebecca Neilon, P.E.
Project Manager

Approved by:

Pamela Caronongan
City Administrator