

**TASK ORDER NO. 32
TO CONTRACT FOR PROFESSIONAL SERVICES WITH
DEWBERRY ENGINEERS INC.**

**CRITICAL WATER AND WASTEWATER
INFRASTRUCTURE PROTECTION PROJECT
ENGINEERING SERVICES DURING CONSTRUCTION
SCOPE OF SERVICES AND FEE ESTIMATE
August 2026**

The City of Angels (City) retained Dewberry Engineers Inc. (Consultant) to assist the City in the submittal of a subapplication for the Critical Water and Wastewater Infrastructure Protection Project (Project) under the hazard mitigation grant program and pre-disaster mitigation program (HMGP). The Consultant has assisted the City previously with submittal of documents related to the grant application as well as responding to requests from the Grant Providers.

Plans and specifications were developed for the proposed project subsequently and on July 6, 2026, the City Council authorized the release of construction documents for bidding. The Project was advertised for bidding, and three bids were received and opened on August 4, 2026. The Project was awarded to Njirich and Sons, Inc. (Contractor), for the 150 calendar day Project. The Contractor is in the process of providing the City with all required documents. The Construction Services Agreement will then be executed and a Notice to Proceed (NTP) will be issued. The NTP is anticipated to occur September 8, 2026.

The City Engineer (Lumos) will oversee construction of the Project including inspection services. The City has requested assistance from Consultant to provide engineering services during construction as the Engineer of Record for the Project. A scope of services and fee estimate for the desired assistance are summarized below.

SCOPE OF SERVICES

The scope of services is detailed below.

TASK 1 – OFFICE ENGINEERING

Office Engineering services shall include the following:

- Assistance with securing right of entry from private property owners in support of construction activities.
- Assistance with securing encroachment permit from Caltrans.
- Lumos will receive Contractor RFIs and provide to the Consultant any requiring review and response by the Consultant. Responses for up to ten RFIs are budgeted.
- Lumos will receive Contractor submittals or resubmittals. Lumos will provide any submittals or resubmittals requiring review and response by the Consultant. Review of up to ten Contractor submittals or resubmittals to assure conformance with contract documents is budgeted.

- Regular progress meetings will be conducted on the Project by Lumos. Consultant will participate in specific meetings, if requested by Lumos. A total of twelve, one-hour meetings is anticipated for budgeting purposes.
- If requested by Lumos, Consultant will assist with developing documentation for change orders. A budget of 16 hours is allocated for Consultant staff to assist with change order documentation.
- The Consultant will prepare one set of record drawings based on redline markups provided by Lumos. Consultant will submit the PDF and CAD files to Lumos within 30 days following receipt of redline markups.

FEE ESTIMATE

The estimated fee to complete the above services is \$23,500.

Dewberry Engineers Inc.



Dave Richard, P.E.
Principal Engineer

Approved by:

Michael Hodson
City Administrator