



PCO #007

Boyer Construction
19608 E. Mono Way
Sonora, California 95370
Phone: (209) 586-5010

Project: P0523-UTP - Utica Park Design Build
1055 South Main Street
Angels Camp, California 95222
Phone: (209)-743-2323

Prime Contract Potential Change Order #007: CE #007 - Owner Allowance Credits

TO:	City of Angels Camp 200 Monte Verda Street Angels Camp, California 95222	FROM:	Boyer Construction 19608 E. Mono Way Sonora, California 95370
PCO NUMBER/REVISION:	007 / 0	CONTRACT:	1 - Utica Park Expansion & Renovation
REQUEST RECEIVED FROM:		CREATED BY:	Lisa Chamberlain (Boyer Construction)
STATUS:	Pending - In Review	CREATED DATE:	6/16/2025
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	(\$43,627.34)

POTENTIAL CHANGE ORDER TITLE: CE #007 - Owner Allowance Credits

CHANGE REASON: Owner Credit

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #007 - Owner Allowance Credits

Boyer is providing credits to the City for the following unused Allowances:

- New MT Statue (\$38,627.34)
- New AC Trailhead Kiosk (\$5,000)

ATTACHMENTS:

#	Budget Code	Description	Amount
1	32-3300.SP Site Furnishings.Self Perform	Credit for MT Statue Allowance	\$(38,627.34)
2	32-3300.SP Site Furnishings.Self Perform	Credit for Trailhead Kiosk Allowance	\$(5,000.00)
Grand Total:			\$(43,627.34)

City of Angels Camp
200 Monte Verda Street
Angels Camp, California 95222

Boyer Construction
19608 E. Mono Way
Sonora, California 95370

SIGNATURE DATE

SIGNATURE DATE

Jesse Oliva 06/17/2025
SIGNATURE DATE