

**INSTRUCTIONS: SUBMIT TO COMMERCE SIGNED COPY WITH
COVER LETTER CONTAINING REASON(S) FOR REQUEST.**

CONTRACT AMENDMENT/REQUEST # 4

Grantee Name: City of Anthony Grant #: 23-HR-003
Address, City, Zip: 124 S Bluff Ave, Anthony, KS 67003

Date of Request: 7/7/2026 Check as Applicable:
Contract Award Date: 4/15/2024 Time Extension ☒
Current Completion Date: 8/14/2026 Budget Amendment ☒

If requesting time extension, indicate amount of time needed to complete the project and give explanation below. Additional 3 months needed. New completion date 11/14/2026.

For budget change(s), enter each line item -- **regardless of whether budget item changed or not.**
If approved, this new project budget will supersede any previous budget(s).

No.	Activity Item	Existing Grant Budget	Revised Grant Budget	% Change
2a	Housing Rehabilitation	\$194,950	\$173,131	-11%
2b	Lead-Based Paint Activities	\$28,000	\$29,056	4%
2c	Demolition	\$43,420	\$61,990	43%
2e	Relocation	00.00	\$0.00	
2g	Housing Inspection	\$10,250	\$10,400	1%
3a	Administrative Activities	\$23,000	\$25,000	9%
3b	Legal	\$380	\$423	11%
TOTALS		\$300,000	\$300,000	

Explanation of Request (attach additional sheets, if needed):

Final budget amendment & time extension request to complete the grant. Please see attached letter.

THIS SECTION IS FOR CDBG PROJECT MANAGER TO COMPLETE:

The amendment shall become effective on _____, 20____. All other terms and conditions of the contract or any amendments thereto, shall remain unchanged. IN WITNESS WHEREOF, the parties hereto execute this agreement.

Authorized Signature – Chief Elected Official

Gregory L. Cleveland

Typed Name and Title

Date

Kansas Department of Commerce

CDBG Program Signature

Date