

ANTHONY

1

Total This Request	\$ 20,500.00	\$ -	\$ 20,500.00
--------------------	--------------	------	--------------

Previous Request		Current Request		Expended to Date		Remaining Balance	
BASE	Local	BASE	Local	BASE	Local	BASE	Local
\$ -	\$ -	\$ -	\$ -	\$ 20,500.00	\$ -	\$ 1,551,500.00	\$ 697,292.00



EBHengineering.com |  

Evans, Bierly, Hutchison & Associates, P.A.
1105 Williams | Great Bend, KS 67530
620.793.8411

November 30, 2022
Project No: R4273.1
Invoice No: 14250

Kevin Alexander
Harper County Community Foundation
329 N Wheat Lane
Anthony, KS 67003

Project R4273.1 Anthony BASE Grant Program
Project Manager: Joel Krosschell
Professional Services from October 23, 2022 to November 26, 2022

Billing Phase	Fee	Earned
Sunrise 2 nd Addition Survey	14,000.00	14,000.00
Sunrise 2 nd Addition Design	32,000.00	6,500.00
Sunrise 2 nd Addition Construction Observation	38,000.00	0.00
Sunrise 2 nd Addition Project Closeout	9,000.00	0.00
Total Fee	93,000.00	20,500.00
	Previous Fee Billing	0.00
	Current Fee Billing	20,500.00
	Total Fee	\$20,500.00
	Total this Invoice	\$20,500.00