

Request for Payments

Federal Audit n/a - State funds

Project: WWTF Loan Cell #1 Berm Repair (Estimated project cost \$1,117,400 -\$500,000 loan forgiveness= \$617,4000)City of AnthonyEngineering Contract - \$163,500

(\$60,000-design, \$7,500 loan mgmnt, \$3,000 notice of intent, \$10,000 O&M and Final Plan Op, \$65,000 Const observation, \$8,000 staking, \$2,500 seepage test, \$7,500 Geo tech).

Construction Contract - \$732,952.5

Date: August 2, 2022

Payment Request Number: 7

Fund Paying Drawdowns: 79-01-2060 "WWTF CELL #1 C20-3005-01"

	Date	Invoice#	Vendor:	Service:	Engineering	Construction	State Reimb	City's Share
1.	12/7/21	13515	EBH	Design	\$20,000.00			
2.	12/22/21		State of Kansas	Reimb Drawdown #1			\$20,000.00	
3.	1/3/22	13547	EBH	Design	\$15,000.00			
4.	2/15/22	13619	EBH	Design	\$15,000.00			
5.	2/17/22		State of Kansas	Reimb Drawdown #2			\$15,000.00	
6.	3/2/22		State of Kansas	Reimb Drawdown #3			\$15,000.00	
7.	3/15/22	13691	EBH	Design	\$7,500.00			
8.	3/30/22		State of Kansas	Reimb Drawdown #4			\$7,500.00	
9.	04/05/22	13754	EBH	Design	\$2,500.00			
10.	4/20/22		State of Kansas	Reimb Drawdown #5			\$2,500.00	
11.	6/29/22	13932	EBH	Construction	\$5,488.26			
12.	6/26/22	Pay #1	Dondlinger	Construction		\$111,420.00		
13.	7/20/22		State of Kansas	Reimb Drawdown #6			\$116,908.26	
14.	7/27/22	3/26/1938	EBH	Construction	\$19,366.63			
15.	7/27/22	Pay #2	Dondlinger	Construction		\$59,557.50		
16.								
17.								
18.								
19.								
20.								
21.								
22.								
23.								

24									
25									
				DRAWDOWN TOTALS:	\$84,854.89	\$170,977.50	\$176,908.26	\$0.00	

Total This Payment Request:

\$78,924.13

Total Billing to Date:

\$255,832.39

Total Reimbursement/Payment:

\$176,908.26

Total City Paid for Project:

\$0.00

Portion of Project Complete:

0.23

Approved by: _____

Greg Cleveland, Mayor

EXHIBIT E - REQUEST FOR DISBURSEMENT FROM KDHE REVOLVING LOAN PROGRAMS

INDICATE WHICH LOAN PROGRAM THIS REQUEST IS FOR:

☒ KANSAS WATER POLLUTION CONTROL REVOLVING FUND

☐ KANSAS PUBLIC WATER SUPPLY LOAN FUND

RECIPIENT INFORMATION

NAME : City of Anthony, Kansas

YES ☐ NO ☒

IS THIS THE FINAL DISBURSEMENT REQUEST FOR THIS LOAN?

PAYMENT REQUEST NUMBER : 7

ADDRESS or PO box (include City, State, Zip) :

PO Box 504 Anthony, KS 67869

The undersigned hereby requests that the following amounts be disbursed for the following Project Costs as defined in the loan agreement:

Classification	Invoice amounts (Invoices must be attached)	Invoked from (list payee(s))	Description
a. Administrative expense (loan administration fees, attorney fees, etc.)			
b. Engineering services expense	\$ 19,366.63	EBH & Associates, P.A.	Construction Engineering & Observation, KPWSLF Administration
c. Land, easements (Not allowable under KWPCRF)			
d. Construction Contract Expense	\$ 59,557.50	Dondlinger & Sons Construction Co. Inc.	
e. Equipment (by separate KDHE approved contract or procedure)			
f. Miscellaneous cost (not categorized above)			
g. Total of Invoices Submitted (sum of lines a thru f)	\$ 78,924.13		
h. Deductions for other sources of funding used (from grants or cash on hand)			
i. Total Disbursement Requested from KDHE * (Line g minus line h)	\$ 78,924.13		

CERTIFICATION: I hereby state and certify that: (i) the amounts requested, are or were necessary and appropriate in connection with the purchase, construction and installation of the Project, have been properly incurred and are a proper disbursement of the proceeds of the Loan and that an inspection has been performed and all work is in accordance with the terms of the Loan; have been paid or are justly due as stated above; and have not been the basis of any previous requisition from the proceeds of the Loan; (ii) all representations made in the Agreement remain true as of the date of this request; and (iii) no adverse developments affecting the financial condition of the Recipient or its ability to complete the Project or to repay the Loan have occurred.

RECIPIENT NAME:

City of Anthony, Kansas

Signature of Authorized Certifying Official

Typed or Printed Name and Title

Gregory Cleveland, Mayor

Date Signed

Telephone (Area Code, number & ext.)

620-842-5434

Email

ckastens@anthonykansas.org



LOAN RECIPIENT ASSURANCE OF COMPLIANCE WITH AMERICAN IRON AND STEEL
REQUIREMENTS

This form must be submitted with any disbursement request that includes construction contract invoices or loan
disbursements will be delayed.

KPWSLF OR KWPCRLF PROJECT # 3005

DISBURSEMENT REQUEST # 7

To assure compliance with American Iron and Steel requirements required by Exhibit C of the loan agreement for the project referenced above, the Loan Recipient indicated below, hereby certifies that for all iron and steel products incorporated into the project, certifications have been obtained and reviewed. Furthermore, as of the date of the construction contract pay request submitted as part of the above referenced KDHE SRF disbursement request, all such iron and steel products have been produced in the United States except for any items specifically waived by US EPA. Reporting documentation required by any US EPA waiver that is used on this project is attached to this certification.

Indicate below if the Loan Recipient is using the De Minimis waiver approved by US EPA.

Yes _____
No X

Gregory Cleveland

Representative of Loan Recipient

Mayor

Title of Representative

Signature of Representative

City of Anthony, Kansas

Legal Name of Loan Recipient

Date _____

LOAN RECIPIENT COMPLIANCE ASSURANCE WITH RESPECT
TO DAVIS BACON MINIMUM WAGE REQUIREMENTS
(This form must be submitted with any disbursement request that includes
construction contract invoices or loan disbursements will be delayed.)



KPWSLF OR KWPCLF PROJECT # 3005

DISBURSEMENT REQUEST # 7

To assure compliance with weekly payroll certification review as required by Exhibit C of the loan agreement for the project referenced above, the Loan Recipient indicated below, hereby certifies that the required weekly payroll certifications for all construction contractors and subcontractors associated with the referenced disbursement request have been reviewed and the above referenced project is in compliance with the requirements of 29 CFR 5.5(a)(1) based on the payroll copies for the specified time period. The payrolls are set out accurately and completely and contain all of the information required to be maintained under 29 CFR 5.5(a)(3)(i), except for full social security numbers and home addresses.

This assurance certification covers all required weekly payrolls for construction work performed from the dates of

6-27-2022

to

7-17-2022

As of the date indicated below the loan recipient has conducted a total of 3 interviews of employees entitled to Davis Bacon prevailing wages.

Gregory Cleveland

Representative of Loan Recipient

(MUST be municipal employee or governing body member)

Mayor

Title of Representative

Signature of Representative

City of Anthony, Kansas

Legal Name of Loan Recipient

Date