

**INSTRUCTIONS: SUBMIT TO COMMERCE SIGNED COPY WITH
COVER LETTER CONTAINING REASON(S) FOR REQUEST.**

CONTRACT AMENDMENT/REQUEST #5

Grantee Name: City of Anthony Grant #: 23-HR-003
Address, City, Zip: 124 S Bluff Ave, Anthony, KS 67003

Date of Request: 10/1/26 Check as Applicable:
Contract Award Date: 4/15/2024 Time Extension ☐
Current Completion Date: 11/14/2026 Budget Amendment ☒

If requesting time extension, indicate amount of time needed to complete the project and give explanation below. Additional months needed. New completion date .

For budget change(s), enter each line item -- **regardless of whether budget item changed or not.**
If approved, this new project budget will supersede any previous budget(s).

No.	Activity Item	Existing Grant Budget	Revised Grant Budget	% Change
2a	Housing Rehabilitation	\$173,131	\$168,743.50	-1%
2b	Lead-Based Paint Activities	\$29,056	\$33,443.50	1%
2c	Demolition	\$61,990	\$61,990	0
2e	Relocation	\$0.00	\$0.00	0
2g	Housing Inspection	\$10,400	\$10,400	0
3a	Administrative Activities	\$25,000	\$25,000	0
3b	Legal	\$423	\$423	0
TOTALS		\$300,000		

Explanation of Request (attach additional sheets, if needed):

Final budget amendment request to complete the grant. Please see attached letter.

THIS SECTION IS FOR CDBG PROJECT MANAGER TO COMPLETE:

The amendment shall become effective on , 20 . All other terms and conditions of the contract or any amendments thereto, shall remain unchanged. IN WITNESS WHEREOF, the parties hereto execute this agreement.

Authorized Signature – Chief Elected Official

Gregory L. Cleveland
Typed Name and Title

Date

Kansas Department of Commerce

CDBG Program Signature

Date