

**INSTRUCTIONS: SUBMIT TO COMMERCE SIGNED COPY WITH
COVER LETTER CONTAINING REASON(S) FOR REQUEST.**

CONTRACT AMENDMENT/REQUEST #2

Grantee Name: City of Anthony Grant #: 23-HR-003
 Address, City, Zip: 124 S Bluff Ave, Anthony, KS 67003

Date of Request: 4/1/2026 **Check as Applicable:**
 Contract Award Date: 4/15/2024 **Time Extension**
 Current Completion Date: 4/14/2026 **Budget Amendment**

If requesting time extension, indicate amount of time needed to complete the project and give explanation below. Additional 4 months needed. New completion date 8/14/2026

For budget change(s), enter each line item -- **regardless of whether budget item changed or not.** If approved, this new project budget will supersede any previous budget(s).

No.	Activity Item	Existing Grant Budget	Revised Grant Budget	% Change
TOTALS				

Explanation of Request (attach additional sheets, if needed):

Time extension request due to Target Area Expansion & Environmental Review re-write.
 Please see the attached letter.

THIS SECTION IS FOR CDBG PROJECT MANAGER TO COMPLETE:

The amendment shall become effective on _____, 20____. All other terms and conditions of the contract or any amendments thereto, shall remain unchanged. IN WITNESS WHEREOF, the parties hereto execute this agreement.

 Authorized Signature – Chief Elected Official
Gregory L. Cleveland
 Typed Name and Title

 Date

 Kansas Department of Commerce

 CDBG Program Signature

 Date