

Exhibit A

Amendment Task #1 – Chain Link Fencing			
Item	Unit	QTY	Total
Insurance Burden	EA	1	\$212.40
Project Superintendent	WK	0.7	\$1,820.00
Labor Burden	DAY	0.7	\$418.60
Additional Chain-link Fence (Labor and Material)	EA	1	\$14,100.00
Subtotal			\$16,551.00
Profit and Overhead (10%) GC Cost			\$245.10
Bond			\$335.92
Total			\$17,132.02

Amendment Task #2 – Undercut and Backfill			
Item	Unit	QTY	Total
Insurance Burden	EA	1	\$450.76
Project Superintendent	WK	1	\$2,600.00
Labor Burden	DAY	1	\$598.00
Administration	EA	1	\$346.74
Undercut	YDS	390	\$6,630.00
ABC Installation	YDS	390	\$6,630.00
BX1100 GeoGrid	SF	7006	\$11,559.90
Geotextile Fabric	SF	7006	\$6,655.70
Subtotal			\$35,471.10
Profit and Overhead (10%) GC Cost			\$399.55
Profit and Overhead (5%) Sub Cost			\$1,573.78
Bond			\$748.89
Total			\$38,193.32

Amendment Task #3 – Undercut and Backfill			
Item	Unit	QTY	Total
Insurance Burden	EA	1	\$60.76
Project Superintendent	WK	0.3	\$780.00
Labor Burden	DAY	0	\$0.00
Administration	EA	1	\$46.74
Undercut	YDS	81	\$1,377.00
ABC Installation	YDS	81	\$1,377.00
BX1100 GeoGrid	SF	0	\$0.00
Geotextile Fabric	SF	1200	\$1,140.00
Subtotal			\$4,781.50
Profit and Overhead (10%) GC Cost			\$88.75
Profit and Overhead (5%) Sub Cost			\$194.70
Bond			\$101.30
Total			\$5,166.25