

AMENDMENT NO. 1
TO THE
ENGINEERING SERVICES AGREEMENT
BETWEEN
TOWN OF APEX
AND
THE WOOTEN COMPANY
DATED
JULY 7, 2020
TWC PROJECT #2519-CK

The following Amendment shall become a part of the Contract Agreement.

1. SCOPE MODIFICATION:

The scope for the evaluation of sites for a new elevated water tank was expanded at the direction of Town of Apex staff during the development the technical memo deliverable. At the onset of the site evaluation the Town and Wooten decided on the evaluation of three (3) sites. The number of sites evaluated increased at the direction of the Town to include up to seven (7) different sites at five (5) different areas. Once the technical memo was accepted by the Town Utilities staff, a presentation to the Town Council was requested by the Town. This meeting was in addition to the contracted meetings with the Town.

2. FEE SUMMARY:

The initial contract fees will be modified per this amendment as noted below:



Description	Payment Method	Original Fee	Task Adjustment	Updated Fee per this Amendment
1- Site Selection	Lump Sum	\$40,000.00	\$21,700.00	\$61,700.00
2 – Design & Permitting	Lump Sum	\$138,000.00		\$138,500.00
3 – Survey / Mapping	Lump Sum	\$10,000.00		\$10,000.00
4 – Bidding / Negotiation	Lump Sum	\$5,500.00		\$5,500.00
5 - Construction Administration*	Lump Sum	\$48,000.00		\$48,000.00
6 – Construction Observation*	Hourly	\$85,000.00		\$85,000.00
Total Fee		\$326,500.00	\$21,700.00	\$348,700.00

3. SIGNATURES

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by duly authorized officials, this Agreement in duplicate on the respective dates indicated below.

TOWN OF APEX

LE WOOTEN & COMPANY dba
THE WOOTEN COMPANY

DocuSigned by:			
	8/10/2023 8:00 AM		8/8/23
<small>D78A025D93C8450...</small>	Date	<small>PDT</small>	Date
Shawn Purvis		W. Brian Johnson, PE	
Interim Town Manager		Vice President	

PRE-AUDITED STATEMENT

This instrument has been pre-audited in a manner required by the Local Government Budget and Fiscal Control Act.

Print Name: Antwan Morrison

Title: Finance Officer

By (Signature): 

Date Signed: 8/10/2023 | 8:23 AM EDT