

**AMENDMENT NO. 3
TO THE
TASK ORDER NO. 1 of MASTER AGREEMENT FOR
ON-CALL PROFESSIONAL SERVICES
WESTERN TRANSMISSION MAIN – PHASE 2
BETWEEN
Town of Apex, NC
AND
BLACK & VEATCH INTERNATIONAL COMPANY
DATED
October 2, 2021
(PO 2022-111)**

The following Amendment shall become a part of the Contract Agreement.

1. ATTACHMENT 2 - DETAILED SCOPE OF WORK:

A. Survey areas, add the following areas to the scope of design services.:

- Provide survey staking for easements
- Coordinate with Apex Peakway project for stormwater related to development
- Coordinate with Real Estate on easement acquisition
- Coordinate design of water line crossing Cardinal Gas line (negotiated with Cardinal for water line to be installed over gas line)

2. ATTACHMENT 1 – SCOPE OF WORK

A. Add the following to this section:

Survey Staking Task II, C: Easements	Lump Sum	\$12,100.00
Additional Engineering Task III: Detailed Design	Lump Sum	\$22,400.00
New Basic Services Total	Lump Sum	\$342,150.00

3. SIGNATURES

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by duly authorized officials, this Agreement in duplicate on the respective dates indicated below.