

CHANGE ORDER No. 1Date of Issuance: April 29, 2025

Project Name: Water Well No. 16	Owner: City of Arkansas City	Owner's Project Number:
Engineer's Project Number: 35-221014-000-0655	Date of Contract: December 20, 2024	
Contractor: Wildcat Construction	Funding Agency Project Number (if applicable):	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Perform a wet tap into the existing raw water line, replace the 2-inch water hydrant with a 6-inch water hydrant, and field modifications to steel beams.

Justification:

Perform a wet tap into the existing raw water line to minimize risk of interruption in water supply and accelerate the schedule. Replace the fire hydrant to minimize risk of contamination from the environment or temporary piping during PFAS sampling. Field relocate steel beams to coordinate with installation of well casing.

☒ **Change to CONTRACT PRICE**Original CONTRACT PRICE: \$638,300.00Current CONTRACT PRICE (as adjusted by previous CHANGE ORDERS): \$Increase in CONTRACT PRICE as of this Change Order: \$13,332.92The new CONTRACT PRICE incorporating this CHANGE ORDER: \$651,632.92☐ **Change to CONTRACT TIME:**Original Contract Times: ☐ Working Days ☐ Calendar Days

Substantial completion (days or date): _____

Final completion (days or date): _____

The CONTRACT TIME (as adjusted by previous CHANGE ORDERS):

Substantial completion (days or date): _____

Final completion (days or date): _____

[Increase] [Decrease] in CONTRACT TIME as of this Change Order:

Substantial completion (days or date): _____

Final completion (days or date): _____

CONTRACT TIMES with all approved CHANGE ORDERS:

Substantial completion (days or date): _____

Final completion (days or date): _____

REQUESTED:By: _____
Contractor (Authorized Signature)

Date: _____

RECOMMENDED:By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:By: _____
Owner (Authorized Signature)

Date: _____



3219 W. May
P.O. Box 9163
Wichita, KS 67277
316-945-9408 phone
316-942-4012 fax

To: City Of Arkansas City Address: 118 W. Central, P.O. Box 778 Arkansas City, KS 67005	Contact: Phone: (620) 441-4400 Fax:
Project Name: Arkansas City - Water Well No. 16 Project Location: Arkansas City, KS	Bid Number: Bid Date: 4/24/2025

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1	Connect To Existing Watermain Wet Tap	1.00	LS	\$6,138.12	\$6,138.12

Total Bid Price: \$6,138.12

ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

Wildcat Construction - Wichita

Authorized Signature: _____

Estimator: Tom Hudspeth
(316) 945-9408 tom.hudspeth@wildcat.net



3219 W. May
P.O. Box 9163
Wichita, KS 67277
316-945-9408 phone
316-942-4012 fax

To: City Of Arkansas City Address: 118 W. Central, P.O. Box 778 Arkansas City, KS 67005	Contact: Phone: (620) 441-4400 Fax:
Project Name: Arkansas City - Water Well No. 16 Project Location: Arkansas City, KS	Bid Number: Bid Date: 4/24/2025

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1	Removal Of 2" Hydrant & Replace With 6" Hydrant	1.00	UNIT	\$3,982.62	\$3,982.62

Total Bid Price: \$3,982.62

ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

Wildcat Construction - Wichita

Authorized Signature: _____

Estimator: Tom Hudspeth
(316) 945-9408 tom.hudspeth@wildcat.net



3219 W. May
P.O. Box 9163
Wichita, KS 67277
316-945-9408 phone
316-942-4012 fax

To: City Of Arkansas City Address: 118 W. Central, P.O. Box 778 Arkansas City, KS 67005	Contact: Phone: (620) 441-4400 Fax:
Project Name: Arkansas City - Water Well No. 16 Project Location: Arkansas City, KS	Bid Number: Bid Date: 4/24/2025

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
1	Relocate 2 Beams For Well Casing	1.00	UNIT	\$3,212.18	\$3,212.18

Total Bid Price: \$3,212.18

ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

Wildcat Construction - Wichita

Authorized Signature: _____

Estimator: Tom Hudspeth
(316) 945-9408 tom.hudspeth@wildcat.net

	Change Order Request #1 Wet Tap Existing 8" Water Main	Unit	
1	Labor	1	1001
2	Equipment	1	788
	Material- 8" Tapping Saddle 8" Gate		
3	Valve & Valve Box	1	2883
4	Sub-Contractor -Wet Tap	1	908
		Sub-Total	5580
	Overhead/Profit	10%	558
		Total	6138

	Change Order Request #2 Removal of 2" Hydrant & Replace with 6" Hydrant	Unit	
1	Labor	1	2150
2	Equipment	1	1470
		Sub-Total	3620
	Overhead/Profit	10%	362
		Total	3982

	Change Order Request #3 Relocate 2 Beams for Well Casing	Unit	
1	Sub-Contractor Labor	1	685
2	Sub-Contractor Material	1	2235
		Sub-Total	2920
	Overhead/Profit	10%	292
		Total	3212