



City Commission Agenda Item

Meeting Date: September 7, 2021
From: Rod Philo, Environmental Services
Item: Brad Meek and Hillside Water Line Replacement Project

Purpose: Consider a Resolution authorizing the City of Arkansas City to enter into Change Order Agreement No. 1 with Mies Construction, of Wichita, regarding the Brad Meek and Hillside Water Line Replacement Project, for an amount not to exceed \$5,380.00. **(Voice Vote)**

Background:

The net amount for the current proposed Change Order No. 1 is \$5,380.00 which will increase the revised contract amount from \$1,087,900.00 to \$1,093,280.00.

This Change Order was for work performed by the Contractor to install an additional 6" gate valve assembly & 6 inch pipe to cross Highland Drive that was not included in the original contract. The additional valve & pipe was required to modify the project due to the location of a Pressure Reducing Valve (PRV) that was not identified on the City's GIS Map.

Commission Options:

1. Approve the Resolution.
2. Disapprove the Resolution.
3. Table the Resolution for further discussion.

Fiscal Impact:

Amount: \$5,380.00

Fund: **16 (Water)** Department: **653 (Water Distribution)** Expense Code: **7402 (Capital Improvement)**

Included in budget Grant Bonds Other (explain)

Attachments:

Approved for Agenda by:

Randy Frazer, City Manager