



## City Commission Agenda Item

Meeting Date: February 17, 2026

From: Kyle Blubaugh, Environmental Services

Item: Change Order - Kuhn additional work on Birch Ave.  
Jan. 2025 Emergency Sewer Main Replacement Project

**Motion:** A Resolution authorizing a change order submitted by Kuhn Mechanical for additional work completed on the Emergency Sewer Main Replacement Project under the BNSF Railway, including replacement and installation of approximately 57 feet of defective piping and tie-in to the existing manhole on Birch Ave., in the amount of \$9,867.00. **(Voice Vote)**

**Background:**

Staff is requesting approval of a change order for the Birch Ave. Emergency Sewer Main Replacement Project under the BNSF Railway, completed in January of 2025 by Resolution No. 2025-01-3673. During construction, approximately 57 feet of defective piping was discovered that was not included in the original project scope. This condition was identified as the new line was being tied into the existing system and it became evident that the existing segment was in significant disrepair.

This change order is for the replaced additional section of sewer line, extending the new installation from D Street to the existing manhole on the opposite side of the railroad, resulting in a continuous, fully rehabilitated sewer line over the entire project length.

**Commission Options:**

1. Approve the Resolution.
2. Disapprove of the Resolution.
3. Table the Resolution for further discussion.

**Fiscal Impact:** Amount: **\$9,867.00**

Fund: **18 (Wastewater)** Department: **661 (Collections)** Expense Code: **7402 (Capital Projects)**

☐ Included in budget ☐ Grant ☐ Bonds ☒ Other Not Budgeted

**Attachments:** Resolution & Invoice from Kuhn Mechanical

**Previously Adopted Resolution, Ordinance and/or Change Order:**

- **Resolution No. 2025-01-3673** Emergency Sewer Main Repair Under BNSF RR Kuhn Mechanical\_ADD ITEM 1-21-2025

**Approved for Agenda by:**

Randy Frazer, City Manager