



# City Commission Agenda Item

**Meeting Date:** April 18<sup>th</sup>, 2023

**From:** Nick Rizzio, Municipal Project Manager

**Item:** Downtown Alley Reconstruction 5<sup>th</sup> Ave. to Adams Ave. - (1043)

**Purpose:** A Resolution authorizing the City of Arkansas City to approve a change order submitted by Vogts-Parga Construction, LLC to allow additional concrete work on the alleyway, paving to extend the original project at the north end to the south side of 5<sup>th</sup> Ave., for an amount not to exceed \$28,509.20. **(Voice Vote)**

**Background:**

Vogts-Parga Construction needs to extend the alleyway concrete paving from the northernmost point of the original plans, north to the south side of 5th Street at the north end of the project. The original project was bid to fix areas around the manhole but the need to replace the rest of the alley way has now been determined. Scope of work includes excavation, rock base and pavement from the manhole north, 2,104 SF to the south side of 5<sup>th</sup> Street.

**Commission Options:**

1. Approve the Resolution
2. Disapprove the Resolution
3. Table the Resolution for further discussion

**Fiscal Impact:**

Amount: **\$28,509.20**

Fund: **18 – Sewer** Department: **661 – Wastewater Collection** Expense Code: **7402 – Capital Improvement**

☒ Included in budget

☐ Grant

☐ Bonds

☐ Other Not Budgeted

**Approved for Agenda by:**

---

Randy Frazer, City Manager