

Rene Parga — President
Ricardo Parga — Vice President



Concrete & Drainage Specialists
Heavy Civil General Contractor
ProjectManagement@VogtsParga.com
Phone: (316) 284-2801
www.vogtsparga.com

717 N. Main Street
Newton, KS 67114

CERTIFIED DBE/MBE

REQUEST FOR CHANGE ORDER

DATE: 4/6/2023
TO: CITY OF ARK CITY
ATTN: CHRIS MEINEN, RANDY FRAZIER
FROM: Chris Metcalf
PROJECT: Additional Geogrid

We have included the following in our change order request:

We have outlined below our cost to install geogrid from the northernmost point of the original plans, north to the south side of 5th Street at the project's north end.

Geogrid for above pavement	1385	SY	\$3.50	\$4,847.50
----------------------------	------	----	--------	------------

Total for above change order request:

\$4,847.50

Chris Metcalf
316-350-6650

[illegible]