



Civil & Environmental Consultants, Inc.

117 Seaboard Lane, Suite E-100
Franklin, TN 37067

p: 615-333-7797 | f: 615-333-7751 | t: 800-763-2326

letter of
transmittal

DATE	March 30, 2023	PROJECT NUMBER	190-150/269
ATTENTION:	Barry Burgess		
RE:	Ashland City, TN USDA RD Wastewater System Improvements		

TO
 Barry Burgess, Rural Development State Engr
 Vance Hamilton, Rural Development, State Admin
 Via: barry.burgess@usda.gov
 Via: vance.hamilton@usda.gov

- Attached Separate Cover Via _____ The Following Items:
 Shop Drawings Prints Plans Samples Specifications
 Copy of Letter Change Order

Copies	Date	No.	Description
1			WWTP Change Order No. 1
1			Sewer System Rehabilitation Change Order No. 2
1			Engineering Contract Amendment (Exhibit K – No. 1)

We are Sending You

- For Approval Approval As Submitted Resubmit _____ Copies for Approval
 For Your Use Approved As Noted Submit _____ Copies for Distribution
 As Requested Returned For Correction Return _____ Prints
 For Review & Comment Planning Commission
 For Bids Due: _____ Prints Returned After Loan to Us

Remarks

Barry,
 Three (3) Contract Changes are offered herein. They are all offered in Draft/Unexecuted form for your initial review. **Our instructions to Ashland City will be to tentatively approve them subject to RD's Approval.** In Summary,

Contract	Change Order Amount	Change Order Time
WWTP	-\$740,000	No Change
Sewer Rehab	+\$46,588	112 Calendar Days
Engineering	+\$198,000	No Change
Total	-\$495,412	

Copy To: Clint Biggers, Public Works Director Signed Ricky Oakley
Gayle Bowman, Finance Director