

**AUGUSTA-RICHMOND COUNTY
ENGINEERING DEPARTMENT
SUPPLEMENTAL AGREEMENT**

Augusta Richmond County Project Number(s):	330-044320
Supplemental Agreement Number:	5
Purchase Order Number:	22ENG182/P163878

WHEREAS, We, **Alfred Benesch & Company** entered into a contract with Augusta-Richmond County on March 17, 2009, for Engineering Design Services for **East Augusta Roadway & Drainage Improvement Project**, File Reference No. 09-014 (A), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

East Augusta Improvements-to complete Phase IV-Phase VII

It is agreed that as a result of the above described modification the contract amount is increased by **\$148,205.00** from **\$1,148,867.00** to a new total of **\$1,297,072.00.**

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Alfred Benesch & Company** hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This _____ day of _____, 2024.

RECOMMEND FOR APPROVAL:

CITY OF AUGUSTA-RICHMOND COUNTY
AUGUSTA, GEORGIA

Alfred Benesch & Company

Mayor Garnett L. Johnson

Approved: Date _____

ATTEST:

Title: _____

Approved: Date _____

[ATTACHED CORPORATE SEAL]

ATTEST:

Title: _____