



Commission Meeting

February 6, 2024

Augusta Regional Airport

Department:	Augusta Regional Airport – Standard Aero Ramp Rehabilitation, Change Order # 2
Presenter:	Herbert Judon
Caption:	Motion to approve Change Order #2 to Contract with ER Snell Inc. for Standard Aero Ramp Rehabilitation for a total deduct of (\$363,250.22) . Approved by the Augusta Aviation Commission on December 19, 2023. (22ARA159) (Approved by Public Service Committee January 30, 2024)
Background:	<p>ER Snell, Inc. has completed the Standard Aero Ramp Rehabilitation Project (Base Bid).</p> <p>This requested Change Order #2 includes the costs and savings to balance the final quantities. These quantities are associated with the as-built construction line-item quantities along with additional apron paving outside of the originally contracted project limits.</p> <p>The addition of new line items relating to additional mobilization, safety and security and milling is due to the additional paving on Standard Aero's ramp agreed upon after completion of the originally contracted work. This includes remobilization of all necessary crews, additional survey and escorting, and milling not included in the original bid. The remainder of the items included within this change order are associated with the as-constructed quantity and reflect what was completed in the field.</p>
Analysis:	Staff has evaluated the change order request provided by ER Snell and finds that the costs associated with the new line items are acceptable and are within the unit prices provided as part of the original contract.
Financial Impact:	The original contract value for ER Snell was \$2,102,033.60. This is the second and final Change Order for this project and reduces ER Snell's contract to \$1,817,594.93.
Alternatives:	To deny.
Recommendation:	Recommend Approval. Approved by the Augusta Aviation Commission on December 19, 2023.
Funds are available in the following accounts:	551081118-5412110

REVIEWED AND
APPROVED BY:

N/A