



Public.Service.Committee.Meeting

Meeting Date: 08/15/25

Augusta Regional Airport (AGS) – Reconstruct Taxiway F – Change Order #2 – 25BFA147

Department:	Augusta Regional Airport (AGS)
Presenter:	Herbert L. Judon, Jr., Airport Executive Director
Caption:	Motion to approve Change Order #2 to C.W. Matthews' Contract (25BFA147).
Background:	CW Matthews is currently contracted to reconstruct Taxiway F. This requested Change Order #2 includes the work associated with the installation of new adjustable taxiway edge light cans. Mead & Hunt has evaluated the change order request provided and finds that the costs associated with the line items are acceptable and are within the unit prices provided as part of the original contract/bid. The original contract value for C.W. Matthews was \$8,128,418.19. It is hereby requested that the Aviation Commission approve this Change Order #2 in the amount of \$20,021.50.
Analysis:	This Change Order will result in a Net Increase to the overall project. This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr
Financial Impact:	This project is funded through a Federal Aviation Administration (FAA) – Airport Improvement Program (AIP) Grant.
Alternatives:	N/A
Recommendation:	Approve Change Order #2 to C.W. Matthews' Contract.

**Funds are available in 551081304-5412110
the following accounts:**

REVIEWED AND N/A
APPROVED BY: