



Alfred Benesch & Company
1005 Broad Street, Suite 200
Augusta, GA 30901
www.benesch.com
P 706-722-4114
F 706-722-6219

December 14, 2022

Augusta Utilities Department
360 Bay Street, Suite 180
Augusta, GA 30901

Attention: Mr. Steven M. Behrend, PE

Subject: Fort Gordon – Master Contract Amendment #4, Benesch Proposal # P2319107

Mr. Behrend:

Alfred Benesch & Company (Benesch) is pleased to submit this proposal for supplemental services to the Augusta Utilities Department for "On-Call" Professional Services related to water and sewer improvements on Fort Gordon. Per our previous discussions, we request that **\$200,000.00** to be added to the Master Agreement for Engineering Services for Various Projects at Fort Gordon. A summary of changes to the original purchase order P313469 are as follows:

• Original Contract Amount	=	\$300,000.00	(Approved by commission 10/18/16)
• Previous Amendment #1	=	\$200,000.00	(Approved by commission 9/5/17)
• Previous Amendment #2	=	\$100,000.00	(Approved by commission 2/11/20)
• Previous Amendment #3	=	\$200,000.00	(Approved by commission 12/8/20)
• Current Amendment	=	<u>\$200,000.00</u>	
• Net Total Contract Amount	=	\$1,000,000.00	

Benesch will continue to provide services (Task Orders) to Augusta Utilities Department on an as-needed basis. As we have done previously, we will prepare separate Task Order Proposals describing the proposed work procedure, schedule, and fee structure to complete the services requested by AUD. No work will be completed without prior written authorization.

Again, we appreciate this opportunity to provide a proposal for the Augusta Utilities Department and we look forward to continuing our work with the County. Should you have any questions please feel free to contact our office.

Sincerely,

Alfred Benesch & Company

A blue ink signature of Victor Conover, written in a cursive style.

Victor Conover, PE, CFM
Project Manager