



CHANGE ORDER

OWNER - Augusta Aviation Commission
Augusta Regional Airport at Bush Field
1501 Aviation Way
Augusta, GA 30906-9600
Ph: 706-796*4010

ARCHITECT / ENGINEER – Mead & Hunt, Inc.
878 S. Lake Drive, Lexington, SC 29072
Ph. (803) 996-2900

PROJECT: Consolidated Rental Car Quick Turn-Around Maintenance Service Facility (QTA)
Project No.: 0119700-131587.04

CHANGE ORDER NO.: 02
Date: 06/20/24
Cc:

CONTRACTOR: RW Allen Construction, LLC
1015 Broad Street
Augusta, Georgia 30901
Ph: 706-733-2800 Fax: 706-733-3879

DESCRIPTION of CHANGE:

CE No.	Description	Amount
CE 211	Additional Concrete	\$42,000.00
CE 212	Additional Rock	\$6,000.00
	TOTAL	\$48,000.00

Remainder of page left blank

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ <u>9,290,396.00</u>
Prior Adjustments:	\$ <u>19,963.10</u>
Contract Sum Prior to this Change:	\$ <u>9,310,359.10</u>
Adjustment for this Change:	\$ <u>48,000.00</u>
Revised Contract Sum:	\$ <u>9,358,359.10</u>

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	<u>365</u> (days)
Prior Adjustments:	<u>60</u> (days)
Contract Time Prior to this Change:	<u>425</u> (days)
Adjustment for this Change:	<u> </u> (days)
Revised Contract Time:	<u>425</u> (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above-described change in the work.

ARCHITECT

Recommended by:

06/20/24

Architect

Date

OWNER'S REPRESENTATIVE

Recommended by:

Representative

Date

CONTRACTOR

Accepted by:

Date

OWNER

Approved by:

Date