



Kuhlke Construction & Associates, Inc.
Powered by RedTeam

FIXED PRICE CHANGE PROPOSAL

05/16/2024

Gerri A. Sams
City of Augusta Procurement Office
535 Telfair Street Suite 605
Augusta, GA 30901

Re: KCA Change Proposal 2318-05 for **Additional Excavations & Hauling**

Project: Fire Station #3 Early Site Package

City of Augusta Procurement Office

Fire Station #3, 2649 Gordon Hwy, Augusta, GA 30909

This Proposal is for the Change referenced above and more particularly defined by the Scope of Work comprised of this Proposal, its Attachments, and other Contract Documents incorporated by reference. Therefore, we propose to change the following:

THIS CHANGE ORDER IS FOR THE ADDITIONAL EXCAVATIONS AND HAULING FOR THE BUILDING PAD AREA.

1. ADDITIONAL 34 TRUCKS HAULED IN. HAULING 14 CUBIC YARDS PER TRUCK = 476 CUBIC YARDS X \$ 32.00 PER CUBIC YARD. \$ 15,232.00
2. ADDITIONAL 154 TRUCKS HAULED OUT. HAULING 14 CUBIC YARDS PER TRUCK = 2,156 CUBIC YARDS X \$24.00 PER CUBIC YARD. \$ 51,744.00

CONCRETE PAVING AREAS.

1. ADDITIONAL 321 TRUCKS HAULED IN. HAULING 14 CUBIC YARDS PER TRUCK = 4494 CUBIC YARDS X \$ 32.00 PER CUBIC YARD. \$ 143,808.00
2. ADDITIONAL 225 TRUCKS HAULED OUT. HAULING 14 CUBIC YARDS PER TRUCK = 3,150 CUBIC YARDS X \$24.00 PER CUBIC YARD. \$ 75,600.00

TOTAL OF \$ 286,384.00

PROJECT CONTINGENCY FOR REMAINING EXCAVATIONS AND HAULING. \$ 150,000.00. ANY MONEY NOT USED OUT OF THE CONTINGENCY WITH BE CREDITED BACK TO THE OWNER,

Price: \$ **436,384.00** *Four Hundred Thirty Six Thousand Three Hundred Eighty Four Dollars and Zero Cents*

Time: The duration of the Work to achieve Substantial Completion will be **INCREASED by 90 days.**

Clarification(s): - None.

Expiration: This Proposal shall remain open for 30 calendar day(s).

Please contact me at 706-650-8722 or via e-mail rprouty@kuhlkeconstruction.com if you have any questions or require additional information.

Regards,
Kuhlke Construction & Associates, Inc.
Richard Prouty, III
Vice President

ACCEPTANCE OF PROPOSAL

The Scope of Work described above supersedes any and all prior communication about this Change.

Customer Signature: _____ Date: _____

City of Augusta Procurement Office