

AMENDMENT 2

WITH

AUGUSTA, GEORGIA

FOR

**HIGH FREQUENCY MONITORING AND THE EFFECTS OF AGRICULTURAL
WATER WITHDRAWAL IN THE SAVANNAH AND OGEECHEE RIVER BASINS**

SFY2021 REGIONAL WATER PLAN SEED GRANT

THIS MODIFICATION made this 30th day of September 2023, to a pre-existing contract dated July 1, 2020 and amended September 30, 2022, between the AUGUSTA, GEORGIA hereinafter referred to as the “Contractor,” and the ENVIRONMENTAL PROTECTION DIVISION OF THE DEPARTMENT OF NATURAL RESOURCES, STATE OF GEORGIA, hereinafter referred to as the “Division.”

WITNESSETH

WHEREAS, the Contractor and the Division had previously entered into a contract on July 1, 2020, and amended September 30, 2023 (copies of which are attached) which they now desire to modify in certain particulars:

NOW, THEREFORE, it is mutually agreed that the attached contract shall be modified in the following manner:

1. In the contract, For Item 3, Time of Performance, delete the date of September 30, 2023 and substitute in its place March 31, 2024.
2. In the contract, for Appendix A, Scope of Work, delete the existing Appendix A: Scope of

Work – Revision 1 and substitute in its place the attached Appendix A: Scope of Work – Revision 2 which reflects the change of project end date.

3. In the contract, for Appendix B, Project Schedule, delete the existing Appendix B: Project Schedule – Revision 1 and substitute in its place the attached Appendix B: Project Schedule – Revision 2.

IN WITNESS WHEREOF, the parties have hereunto, and to a duplicate hereof of like tenor and effect acting by and through their duly authorized officers or agents, set their hands the day and year first above written.

**The Environmental Protection Division of
the Department of Natural Resources,
State of Georgia**

Augusta, Georgia

BY: _____
Jeffrey W. Cown
Director
Date:

BY: _____
Honorable Garnett Johnson
Mayor
Date:

Attest: _____
Lena J. Bonner
Clerk of Commission