

ENGINEERING

CONSTRUCTION-CONTRACT CHANGE ORDER

CO NUMBER	1
BID ITEM	18-132
DATE	10/23/2023

PROJECT TITLE

PROFESSIONAL SERVICES

ORIGINAL CONTRACT DATE 04/16/2022

PROJECT NUMBER 82200030

OWNER AUGUSTA, GEORGIA

PO NUMBER P433665

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):
ENGINEERING SERVICES TO EVALUATE THE JB MESSERLY WASTEWATER TREATMENT PLANT

PAYEE ARDURRA (FORMERLY CONSTANTINE)

TOTAL AMOUNT OF THIS CHANGE ORDER \$ 89,000.00

The contract time will be INCREASED by __ calendar days as a result of this change.

ORIGINAL CONTRACT AMOUNT \$ 50,000.00

PREVIOUS CHANGE ORDER (INCREASE) \$ 0.00

THIS CHANGE ORDER (INCREASE) \$ 89,000.00

TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER \$ 139,000.00

FUNDING NUMBER/ACCOUNT NUMBER 507043420 5212115

82200030 5212115

PROPOSED BY:

DATE:

CONTRACTOR

REQUESTED BY:

DATE:

ENGINEER

SUBMITTED BY:

DATE: 23oct23

DEPARTMENT HEAD

FINANCE ENDORSEMENT:

DATE:

COMPTROLLER

RECOMMENDED BY:

DATE:

ADMINISTRATOR

APPROVED BY:

DATE:

MAYOR

Tess T. Thompson

From: Dionne Glover
Sent: Friday, October 20, 2023 1:46 PM
To: Tess T. Thompson; Wes Byne
Subject: RE: [EXTERNAL] MunicodeMeetings Task Notification

This was approved in Municode agenda:



Engineering Services

Meeting Date: 10/31/2023

Ardurra Engineering Services Change Order

Department:	Utilities
Presenter:	Wes Byne
Caption:	Approve additional fees in the amount of \$89,000 to Ardurra Engineering for engineering services to evaluate the JB Messerly Wastewater Treatment Plant
Background:	AUD is currently experiencing moderate levels of inflow and infiltration after rainfall events, which are causing problems with the primary clarifiers. This is to evaluate modifications to the plant to minimize problems that occur in plant after rainfall events.
Analysis:	This additional scope is required to maintain long-term operation of the plant
Financial Impact:	Funding in the amount of \$89,000 is available from accounts: 507043420-5212115/82200030-5212115
Alternatives:	No alternatives are recommended.
Recommendation:	AUD recommends that these engineering services with Ardurra Engineering approved.
Funds are available in the following accounts:	Funds are available in the following accounts: 507043420-5212115/82200030-5212115
<u>REVIEWED AND APPROVED BY:</u>	Wes Byne