



Public.Service.Committee.Meeting

Meeting Date: 03/10/26

Augusta Regional Airport (AGS) – Rental Car Access Road / Cargo Road Improvements – CO #1

- Department:** Augusta Regional Airport (AGS)
- Presenter:** Herbert L. Judon, Jr., Airport Executive Director
- Caption:** Augusta Regional Airport (AGS) – Motion to approve Change Order #1 (Final/Balancing) to ER Snell Contractor Inc, for a total decrease of (\$20,221.94), amending ER Snell’s contract total to \$569,567.56.
- Background:** ER Snell Contractor, Inc. is currently contracted to construct the Rental Car Access Road / Cargo Road Improvement project. Change Order #1 includes costs and savings along with as-built quantities to balance the final/as-constructed quantities as well as the revised 25’ light pole installation line item and unit cost.
- Mead & Hunt has evaluated the change order request provided by ER Snell and finds that the costs associated are acceptable and are within the unit prices provided as part of the original contract and/or within the industry.
- The original contract value for ER Snell was \$589,789.50.
- Analysis:** This Change Order will result in a Net Decrease to the overall project.
- This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr.
- Financial Impact:** This project is funded through the Augusta Regional Airport Customer Facility Charges (CFC).
- Alternatives:** N/A

Recommendation: Approve Change Order #1 (Final/Balancing) to ER Snell Contractor Inc, for a total decrease of (\$20,221.94), amending ER Snell's contract total to \$569,567.56.

Funds are available in the following accounts: N/A

REVIEWED AND APPROVED BY: N/A