



RG Novello Inc.

General Contractor - FL, GA, NC, SC
Electrical Contractor - FL, GA, NC, SC
35 Rabbit Trail
Edgefield, SC 29824
Office (803) 844-8784 Cell (850) 519-3637

March 10, 2026

Ref: Bid Item #25-192 Augusta Commons – Electrical Improvements

Request for Increase to Contract Price.

Since July 2025 when we bid on the project, we have had an 8% increase in cost as of December 2025.

Since the contract was not executed within 90 days, we would like to increase the contract amount from \$538,400.00 to \$581,472.00.

From July to today's copper wire pricing the copper wire increased by 12% from when our bid was originally submitted.

Original Cost: \$538,400.00

Increased Cost: 581,472.00

Kind Regards

John G. Reinhardt

Vice President