


ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

MEMORANDUM

TO: Darrell White, Interim Director, Procurement

FROM:  Dr. Hameed Malik, Director, Engineering

DATE: June 25, 2025

SUBJECT: Barton Chapel @ SR10/US 78 (Gordon Hwy) Intersection Improvements
Project No.: 0012868
Bid No: 23-183
Purchase Order No: 24ENG049

Please approve Change Order 1 for supplemental funding for the Barton Chapel @ SR10/US 78 (Gordon Hwy) Intersection Improvements project, for PO: **24ENG049**, for Reeves Construction, in the amount of \$31,668.84. This supplemental funding is to cover the cost of field conflict resolution modified improvements to construction.

It is agreed that as a result of the above described modifications the contract amount is increased by \$31,668.84 from \$4,306,964.25 to \$4,338,633.09.

Funding will come from account number:

(\$21,236.33) SPLOST IV – Resurfacing Various Roads
324-041110-54.14110/219824904-54.14110

(\$10,432.51) SPLOST VI – Resurfacing Contracts
328-041110-54.14110/211828011-54.14110

Should you have any questions, please contact the department at 706-796-5040.

HM/dp

Attachment: CST Change Order 1 – Barton Chapel @ SR10/US 78 (Gordon Hwy) Intersection Improvements

Cc: Hameed Malik, P. E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD

Augusta Engineering Administration
452 Walker Street, Suite 110 - Augusta, Georgia 30901
Phone: (706) 796-5040 - Fax: (706) 796-5045
www.augustaga.gov