

**ENGINEERING DEPARTMENT  
SUPPLEMENTAL AGREEMENT**

<b>Augusta Richmond County Project Number(s):</b>	<b>236-041110 – 5212115</b>
<b>Supplemental Agreement Number:</b>	<b>3</b>
<b>Purchase Order Number:</b>	<b>20ENG875</b>

WHEREAS, We, **Kimley-Horn and Associates**, entered into a contract with Augusta-Richmond County on December 3, 2019 for Preliminary Engineering, Survey, Database and Subsurface Utility Engineering (SUE) phase (PE phase1&2) of the Design Consultant Services Agreement and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

*Additional Design and Engineering Services, Project Management and Administration for Monte Sano Avenue Improvement Projects..*

It is agreed that as a result of the above described modifications the contract amount is increased by **\$156,279.16** from **\$1,045,877.21** to a new total of **\$1,202,156.37**. Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Kimley-Horn and Associates.**, Consultant, hereby agree to said Supplemental Agreement consisting of the above mentioned item, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

**RECOMMEND FOR APPROVAL:**

CITY OF AUGUSTA-RICHMOND COUNTY  
AUGUSTA, GEORGIA

Kimley-Horn and Associates

\_\_\_\_\_  
**Honorable Garnett L Johnson, Mayor**

\_\_\_\_\_

Approved Date: \_\_\_\_\_

Approved: Date:  
[ATTACHED CORPORATE SEAL]

ATTEST:  
\_\_\_\_\_

ATTEST:  
\_\_\_\_\_

Title:  
\_\_\_\_\_

Title: \_\_\_\_\_